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TERMS AND ABBREVIATIONS 
 
 

ADB  - Asian Development Bank 
AP  - affected person 
CBO  - community based organization  
CDA  - Capital Development Authority 
CDR  - City District Rawalpindi  
EA  - executing agency 
EPA   - Environmental Protection Agency 
EM&LD - Estate Management and Land Development 
GIS   - geographical information system  
GoPb  - Government of Punjab 
GRC - Grievances Resolution Committee 
GT - Grand Trunk 
ha - hectare 
km - kilometer  
LAA  - Land Acquisition Act 
LAC  - Land Acquisition Collector 
LAS  - Land Acquisition Survey 
LG&RD - Local Governmental and Rural Development 
m  - meter 
mm  - millimeter 
NGO  - Non-Government Organization 
NEQS  - National Environmental Quality Standards 
NRP  - National Resettlement Policy  
O&M  - operation and maintenance 
PMU  - project management unit  
RDA  - Rawalpindi Development Authority 
RCB  - Rawalpindi Cantonment Board 
ROW  - right of way 
RP  - resettlement plan 
RT  - Rawal Town 
RPO  -  Resettlement Project Officer 
RWASA - Water and Sanitation Agency Rawalpindi  
SDS                -           Social Development Specialist  
STP  - sewage treatment plant 
SWM  - solid waste management 
UC  - union council 
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EXECUTIVE SUMMARY 
 
 
I. Background 
 
1. Following the Rawalpindi Urban Water Supply and Sanitation Project, the Rawalpindi 
Environmental Improvement Project (the Project), representing the second phase of 
development, will improve the living conditions of about 1.4 million residents of Rawalpindi, 
by enhancing the quality of life and health, improving the environment, and creating 
conditions conducive to sustained urban development and economic growth. Its main 
components are:  

 
(i) Environmental sanitation, which includes sewerage, sewage treatment, 

storm water drainage, solid waste management, slaughterhouse 
replacement, and public toilets;  

 
(ii) Water supply improvement, which includes replacement of tubewells, 

rehabilitation and construction of new distribution systems, water meter 
installation, and urban infrastructure facilities for schools; and  

 
(iii) Institutional development, including development of municipal 

management, an urban environmental development plan, asset 
management, and urban planning. 

 
2. As indicated above that the environmental sanitation component further divided into 
five sub-components. This document only deals with Land Acquisition and Resettlement 
(LAR) issues of sewage treatment plant. The STP component is one of the major 
components and based on the ADB guidelines on involuntary land acquisition and 
resettlement the component requires preparing a full LARP.  
  
II. Land Acquisition and Resettlement Issues 
  
3. The issues relating to land acquisition ranges from acquisition of total agriculture land 
from majority of APs; lose of some income for the owner families; dismantling and shifting of 
temporary structure for cattle sheds/ godowns; environmental hazards for the areas 
surrounding STP site will directly result in reduction of land prices; and current practices for 
no compensation for the non-title wage earners/tenants. The project, however, will provide 
maximum compensation to all types of AP under the ADB Guidelines on involuntary land 
acquisition and resettlement.   

III. Scope of Land Acquisition and Resettlement 
 
4. The Project is designed to minimize land acquisition and resettlement impacts. A 
total of 284 hectares (ha) of land is required for the sewage treatment plant (STP), solid 
waste transfer stations and landfill site, and service corridors (right-of-way) for laying trunk 
sewers and maintaining storm drains. Out of which 250 ha is for the proposed STP site, 
while not the most technically feasible location, and was chosen because it has less 
resettlement impacts than the most technically feasible location. There are 209 landowners 
who own 519 plots of land. These 519 plots will be acquired for the proposed 250-ha STP 
site. The acquisition will also affect the livelihood of an estimated 36 tenants/agricultural 
workers.  

 
5. The Project is not expected to cause large-scale relocation of affected people. There 
are no residential structures at the STP site, hence no relocation is involved. Of the 
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households affected by sewerage network and storm drain works, impacts for many will be 
temporary, and most will retain a substantial portion of their landholding hence will not 
require relocation.1 The overall resettlement impacts are to be further minimized through 
careful component siting and alignment during detailed design stage.   

IV. Policy Framework and Entitlements 
 
6. The resettlement plan (RP), its policy framework, and entitlements are based on 
national laws and policies: (i) the Land Acquisition Act 1894 (amended up to 2003), (ii) the 
National Resettlement Policy 2002, (iii) the Project Implementation and Resettlement of 
Affected Persons Ordinance 2001, (iv) the Punjab Development of Cities Ordinance 1981, 
(v) the Pakistan Environmental Protection Act 1997; and ADB’s Policy on Involuntary 
Resettlement 1995. 

V.  Consultation, and Grievance Redress Participati on 
 
7. The RP is prepared in consultation with all project stakeholders. Focus group 
discussions and meetings were held involving affected households, elected local 
representatives, councilors of concerned Union councils, and residents living close to the 
proposed component sites. A socio-economic survey was also conducted to determine the 
potential impacts of land acquisition. Information has been disseminated to APs. A local 
language version of the summary RP, including the entitlement matrix, has been made 
available in Urban Councils and disclosed in the executing agency’s (EA’s) website2.The RP 
will be disclosed in ADB’s website, and information dissemination and consultation will 
continue throughout Project implementation. 
 
8. Grievances of APs will first be brought to the attention of City District Nazim / District 
Officer (Revenue) through Nazims / Notables of the areas. Grievances not redressed by the 
City District Nazim / District Officer (Revenue) through Nazims will be brought by the AP to 
PMU assigned grievance redress committee (GRC) represented by the APs (including 
vulnerable households), Executing Agency (EA), PMU Social Development Specialist (SDS), 
nongovernmental organizations (NGOs), and community-based organizations (CBOs). The 
GRC will meet every two weeks, determine the merit of each grievance, and resolve 
grievances within a month of receiving the complaint; failing which the grievance will be 
referred by APs to appropriate courts of law. 

VI. Compensation and Income Restoration 
 
9. Loss of land, structures, trees and crops, and other assets will be at replacement 
cost. A District Assessment Committee (DPAC) provides valuation of assets when the 
Government acquires land. For the STP, the Tehsildar and Deputy District Officer, in 
consultation with the Project Resettlement Advisory Committee (RAC)3 will determine 
replacement values. Vulnerable households will be provided additional assistance in the 
form of land-for-land replacement options, if possible or additional allowances identified in 
the entitlement matrix. Short-term income restoration activities include the provision of short-
term allowances such as subsistence allowances and shifting assistance.4 Longer-term 
income restoration activities include: (i) credit provision for leasing replacement land or 
acquiring capital for livelihood, (ii) establishing micro-credit schemes for APs, (iii) provision of 

                                                 
1  For the storm drain component, it is estimated that more than 70% will not require relocation. 
2  www.rda.gov.pk 
3 The RAC will comprise representatives from APs, CBOs and NGOs, the PMU, and other 

stakeholders.  
4 Details are provided in the entitlement matrix. 



Page 7/73 

skills training, (iv) micro-enterprise development, and (v) non-formal education. The EA will 
engage a qualified NGO for the implementation of longer-term income restoration activities. 
The PMU will assign the Project SDS, in coordination with Land Acquisition Collectors 
(LACs) and an NGO to supervise implementation activities.   
 
10. The Collector District Rawalpindi in exercise of the powers vested in him under 
section 4 of the Land Acquisition Act 1894, on July 2, 2005 notified the acquisition of 250-ha 
of land for the STP on behalf of WASA/RDA and invited the present owners/ occupants for 
any objection to the acquisition of any land /structure, within thirty (30) days of the 
publication of this notification file objections in written before the land Acquisition Controller.   
 
VII. Institutional Framework  
  

11. The EA in coordination with Land Acquisition Collector (LAC) of the district 
government and the selected NGO will be responsible for the execution of the RP. The EA 
and NGO will execute and monitor the progress of work and ensure coordination between 
relevant departments, GRCs, and APs. Consistent with the draft NRP, the EA will appoint 
Resettlement Project Officers (RPOs) who will work closely with CDR, RWASA, RT, and the 
Social Units of the Provincial Environmental Protection Agencies. The EA will appoint 
respective RPOs at the time of notification for land acquisition, well before carrying out the 
Land Acquisition Survey. The EA will ensure RP consistency with the draft NRP; and 
compliance with all government legislations on (i) land acquisition within the framework of 
the LAA, (ii) Project Implementation and Resettlement of Affected Persons Ordinance 2001, 
(iii) Punjab Development of Cities (Amendment) Ordinance 1981, and (iv) Pakistan 
Environmental Protection Act of 1997.  

 
VIII. Resettlement Budget and Financing 
 
12. The land acquisition under REIP will be financed ADB proceedings. The   
compensations to the AFs for house, crop/trees and domestic infrastructure losses and for 
livelihood/resettlement allowances and other interventions defined in the entitlement matrix 
will be born through counterpart funds by GoP, RDA, RWASA, and TMA. The total budget 
estimated for implementing the Land Acquisition and Resettlement Plan for STP is about  
Rs. 438.9 million ($7.321 million). The EA will ensure prompt provision and smooth flow of 
the budgeted funds in an efficient and timely manner.  
 
IX. Implementation Schedule  
 
13. The process of land acquisition and resettlement is planned for completion within 14 
months that include execution of sale deeds, payments and taking possession of land. The 
land transfer and mutation of title law is effective only when payment is made either in the 
presence of a tehsil land revenue officer or when witnesses appear in court of tehsildar and 
testify that payment for land was made in their presence. Demolition of structures will only 
take place after the land is acquired and transferred to agencies concerned.  

X. Monitoring and Evaluation 
 
14. A project implementation review committee comprising both male and female officials 
of the implementing agencies, Union Administrations, and will monitor the progress of all 
project components at monthly intervals. The committee will develop detailed monitoring 
indicators. The EA through the Project Director and with assistance from RPOs, field level 
staff, and NGOs will be responsible for monitoring the progress of resettlement activities. 
The monitoring reports will be submitted to ADB’s Pakistan Resident Mission for review. 
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15. A panel of experts will be engaged by the EA to evaluate RP implementation 
independently, and provide an independent and objective perspective on all matters 
pertaining to the implementation of the RP. Independent evaluation will be undertaken every 
6-months during the Project implementation period. The panel will be selected by the EA, 
with advice and concurrence from ADB. Evaluation reports will be sent to ADB for review. 
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    I. PROJECT BACKGROUND 

1. The main project objectives are (i) improving living conditions and quality of life of the 
people of Rawalpindi by improving the water supply and sanitation facilities, solid waste 
management, wastewater treatment, and slaughterhouse; and (ii)  ensuring sustainable 
urban investments by strengthening institutional capacities of the Rawalpindi Tehsil 
Municipal Administration (TMA) and Rawalpindi Water and Sanitation Agency (WASA), 
promoting policy reforms focused on greater devolution of authority, and involving all 
stakeholders in service delivery. 

 
2. The project comprises the following components:  (i) environmental sanitation; (ii) 
water supply services; and (iii) institutional development, including financial management 
system, database development for the TMA, RDA, WASA; asset management; project 
implementation support; and incremental administration support. Most project components 
are located in Rawalpindi. The sewage treatment plant has been proposed to be located on 
the left bank of Soan River, 18 km away from the city near Jabbar Miana village. The project 
proposes shifting the existing goat slaughterhouse to the outskirts of the city. The project will 
also improve solid waste collection and disposal. A new 75-acre sanitary landfill site is 
proposed to be located in Mouza Losar, 30 km away from the city. Map 1 shows the location 
of the project components.  

A. Environmental Sanitation Component 
 

1. Sewerage System  
 

3. The existing sewerage system of Rawalpindi only covers central areas of the City 
including Satellite Town and Khayaban-e-Sir Syed. Areas toward the western side of Niki Lai 
and Lai Nullah are devoid of such facilities.5  

4. The Project will install major sewerage networks (Figure 1). This includes (i) laying of 
a 160-km sewerage network (trunk and area sewers) in the West 1 Sewerage District (west 
of Lai Nullah) over an area of 384 hectares (ha) to benefit a population of 190,000, and 
secondary and lateral sewers in the catchments of existing trunk sewers SW02 and SW03; 
(ii) construction of a transfer/outfall sewer to the sewage treatment plant; (iii) replacement of 
undersized sewers in identified areas; (iv) environmental mitigation works upstream of the 
Rawal Lake filtration plant; and (v) procurement of sewer cleaning equipment and 
machinery. The component also includes (i) the rehabilitation of existing drains and 
construction of new drains in selected areas such as Asghar Mall Road, Jamia Masjid Road, 
Bus Stand, Nia Mohallah and Eidgah Road; and (ii) bank protection works at critical 
locations of the Lai Nullah to mitigate negative impacts caused by floods. 

 

                                                 
5  These include: Badar Colony, Bangash Colony, Zia ul Haq Colony, Mohalla Islam Pura, Safdarabad, 

Quaidabad, Mohalla Muslimabad, Awan Colony, Fauji Colony, Dhoke Hassu, Mohallah Chaudhrian, Nawab 
Colony, Mohalla Faruqia, Mohalla Meherabad, Allama Iqbal Colony, Model Colony, Pathan Colony, Mohalla 
Allamabad, Mohalla Markaz Mangtal, Mohalla Boring Road, Mohalla Khawajaabad, Mohalla Khatkan, 
Mazharabad, Hazara Colony, Sabri Mohalla, Mohalla Sain Fateh Khan, Mohalla Babu Lal Hussain, Katchi 
Abadi (Tauhidi Road), Mohalla Milad Nagar, Mohalla Thaikedaran, Mohalla Mai Sharifan, Dhoke Ratta, and 
Ratta Amral. 
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Map 1: Project Components 
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5. The Project will install major sewerage networks (Figure 1). This includes (i) laying of 
a 160-km sewerage network (trunk and area sewers) in the West 1 Sewerage District (west 
of Lai Nullah) over an area of 384 hectares (ha) to benefit a population of 190,000, and 
secondary and lateral sewers in the catchments of existing trunk sewers SW02 and SW03; 
(ii) construction of a transfer/outfall sewer to the sewage treatment plant; (iii) replacement of 
undersized sewers in identified areas; (iv) environmental mitigation works upstream of the 
Rawal Lake filtration plant; and (v) procurement of sewer cleaning equipment and 
machinery. The component also includes (i) the rehabilitation of existing drains and 
construction of new drains in selected areas such as Asghar Mall Road, Jamia Masjid Road, 
Bus Stand, Nia Mohallah and Eidgah Road; and (ii) bank protection works at critical 
locations of the Lai Nullah to mitigate negative impacts caused by floods. 

 
Figure 1: Sewerage System  

 

 
 
2. Sewage Treatment Plant 

 
6. The sewage treatment plant will treat sewage generated from Rawalpindi and 
suburban areas, which it will receive through a 24.5 km box conduit (2.3 by 1.7 meters) 
along the Lai Nullah and Soan River including above ground laying at some sections to 
avoid localized pumping (Figure 2). 
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Figure 2: Outfall Sewer Route 
 

 
 
7. Waste will be treated in stabilization ponds. The quantity of sewage from municipal- 
and TMA-controlled suburban areas (with about 1.3 million population) is 141,000 cubic 
meters per day (m3/day) and is expected to increase to 272,000 m3/day by 2025. The 
sewage treatment plant will be designed for projected demand in 2025, but plant 
construction in this phase will be for the year 2015 for a projected flow of 199,000 m3/day. 
Treated effluent will be disposed of in the Soan River. The effluent must comply with the 
Pakistan’s National Environmental Quality Standards (NEQS). About 250 ha will be required 
for the plant. Components will include inlet and outlet structures, forestation, laboratory, 
administration buildings, and protection bunds against the Soan River. The conceptual 
design and layout have been prepared for 4-meter-deep anaerobic ponds, 2.5-meter-deep 
facultative ponds, and 1.5-meter-deep maturation ponds (Figure 3).  
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Figure 3: STP Layout 

 

 
3. Storm Water Drainage  

 

8. This includes (i) remodeling of existing drains and construction of new drains in 
selected areas such as Asghar Mall Road, Jamia Masjid Road, Bus Stand, Nia Mohallah, 
and Eidgah Road, and (ii) bank protection works in critical locations of the Lai Nullah.   
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II. SOCIOECONOMIC SURVEY FINDINGS OF AFFFECTED SETTLEMENTS   

9. The socioeconomic surveys and extensive consultations were conducted in the four 
villages namely Adiala, Jabban Miana, Gidhpur and Gorakhpur where the land for proposed 
STP site located.  The current total population of these four villages is 8085 persons and 
with an average household size of 7.1 there were 1100 families. With an average annual 
growth rate of 2.8 per cent the total current population of these settlements stood at over 
10,000 and the number of families at 1370.  The household size varies from 6.4 persons in 
Jabban Miana to 7.6 in Gidhpur. The overall male female ratio in the area is 96 females for 
100 males. The population below 21 years of age is 55% of the total reflecting a higher 
dependency ratio in the area. The overall literacy ratio is 60% ranging from 55% in Adiala to 
70% in Jabban Miana.  
Table: 1                                       Demographic Ch aracteristics 

No.  Adiala  Jabbar 
Miana 

Gidhpur Gorakhpur  

1 Population (2006) 4590 550 1146 3790 
2       Male 51% 49% 50% 52% 
3       Female 49% 51% 50% 48% 
4 Literacy Ratio 55% 70% 62% 53% 
5 Population above 21 

years 
45% 37% 43% 46% 

6 Households 615 71 147 550 
7      Housing Structure- 

Pacca 
96% 95% 92% 96% 

8      Potable Water 56% 0 0 0 
9      Electricity 98% 99% 99% 99% 
10 Average Household size 7.5 6.4 7.6 6.9 
11 Ave.Household Monthly 

Income Rs.  
5000-
12000 

5000-
12000 

5000-12000 5000-12000 

 
10. Around 95% of the residential structures in all settlements are pakka (brick walls with 
cement plaster and RCC roofs). Because of the vicinity of the major urban town, electricity is 
available to over 95% of the households, whereas majority residents lack other civic 
facilities. Only one settlement i.e. Adiala has potable water facility through a mechanized 
water supply scheme and only 56% of the households getting tap water. The water supply 
scheme is being operated by a local Community Based Organization. The remaining three 
settlements i.e. Jabban Miana, Gidhpur and Gorakhpur, are currently dependent on 
household dug wells and hand pumps. The sewerage system in all four settlements is non-
existent and wastewater is disposed in open spaces through open drains. The solid waste is 
mostly dumped in the low-lying areas or in open plots.   
 
11. Overall 14% (209) of the total households including the tenants, in four settlements in 
the proposed STP site will be affected with land acquisition. The ratio is highest 96% in 
Jabban Miana, where as it is only 12% in Adiala, 5% in Gorakhpur and 16% in Gidhpur. With 
such a large number of owners and sub-owners (789) the average size of plot per affectee 
reduces to 0.31 hectare and that renders agriculture land as uneconomic unit Table-2) .  
 

Table: 2 Number of owners/sub-owners by Village 

No Settlement  Sub-owner of same 
family 

1 Jabban Miana 165 
2 Adiala 152 
3 Gorakhpur 101 
4 Gidhpur 75 
 TOTAL 493 
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III.  SCOPE OF LAND ACQUISITION AND RESETTLEMENT IS SUES 

12. The Project is designed to minimize land acquisition and resettlement impacts. 
However, in order to achieve Project’s objective of improving the living conditions of an 
estimated 1.4 million residents of Rawalpindi. A total of 250 hectares (ha) of land is required 
for the sewage treatment plant (STP).  
 
13. The proposed STP site, while not the most technically feasible location, was chosen 
because it has less resettlement impacts than the most technically feasible location. 
Appendix 1 summarizes the results of a supplemental study comparing the most technically 
feasible location, and the chosen location for the STP. There are 209 landowners who own 
519 plots of land. These 519 plots will be acquired for the proposed 250-ha STP site. The 
acquisition will also affect the livelihood of an estimated 36 tenants6/leaseholders. The total 
number of tenants/agricultural workers was determined after (i) proper demarcation of land 
by agencies concerned, (ii) measurement of land by the land revenue department, and (iii) 
census of APs.  
 
14. The land acquisition for the STP site will not cause displacement of any person or 
family from their present place of living or shelter. So the project will not be involved in any 
voluntary or involuntary resettlement activity. However, dismantling of few cattle sheds or on 
farm temporary huts for storage of cattle feed will be carried out.  
 
15. It is estimated that about 85% of the area proposed for STP site is under rainfed 
cultivation with wheat, fodder and seasonal vegetables as major crops. The average land 
holding is only 1.26 ha. The survey shows that most landowners were not dependent on 
agriculture rather majority were employed, and agricultural activity is a supplemental source 
of income. Land is cultivated through share cropping / seasonal or annual lease, which may 
experience short term dislocation during land acquisition. The issues that identified with the 
land acquisition are as under;     
 
a. The proposed land for STP is semi-hilly, rainfed and eroded, and it generally 

comprises un-economical pieces. Average landholding size is small with fragmented   
agriculture land in these villages. Lack of irrigation facilities provides only one crop 
after the monsoon.  

 
b. Agriculture in this area is not a basic source of income for the owner families. 

General trend in surrounding areas is to sell small pieces of land for growing housing 
activities and invest that money in establishing small businesses. Current annual 
income from self cultivation or share cropping is much lower than the income from 
small businesses in the rapidly urbanizing city.  

   
c. The small pieces of land are cultivated on seasonal rent. Those cultivating land for 

others frequently shift areas to maximize their profit. This is a seasonal, part-time and 
secondary source of income for cultivators. Their primary source is based on using 
their tractors and trolleys for construction activities. This group of cultivators may not 

                                                 
6   Tenant is a general term used for those work work on others land. In Potohar or specifically in Rawalpindi land 
is mostly leased on annual or seasonal rent. The proper word for tenants in the context of STP area is 
leaseholder.  
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be included in the traditional APs of land acquisition. The existing legal practice does 
not provide any coverage in restoring their income and livelihood.   

 
16. The Project is not expected to cause large-scale relocation of affected people. There 
are no residential structures at the STP site, hence no relocation is involved. Of the 
households affected by sewerage network and storm drain works, impacts for many will be 
temporary, and most will retain a substantial portion of their landholding hence will not 
require relocation.7 The overall resettlement impacts are to be further minimized through 
careful component siting and alignment during detailed design. A summary of resettlement 
impacts and key socio-economic information is in Table 3. A village wise list of plot number, 
number of owners and sub-owners is attached as appendix-2.  

17. The list of affected households, vulnerable APs and structures was first prepared by 
EA in 2005, further confirmed by the Land Revenue Department in December 2005. The 
Resettlement Specialist of the Project during last week of June 2006 conducted a separate 
socio-economic survey in all four villages (Adiala, Gorakhpur, Gidhpur and Jabban Miana). 
Details of meetings with village APs provided in appendix-8.The results of the survey confirm 
the findings of earlier survey with a minor change in the number of entitled APs. Although the 
people living in squatters are eligible to be considered as vulnerable APs, the survey shows 
that this category of APs is not available in this area.    
  

Table: 3     Summary of Resettlement Impacts 
No. Item STP 
1 Affected Households 209 
2 Affected Persons (APs) 1524 
3 Non-titled AP Households8 36 
4 Female-headed Households 28 
5 Vulnerable APs9 34 
6 Affected Structures 8 cattlesheds/godowns, 27 wells,  

and 73 tubewell bores 
7 Affected Common Property Resources 32 
8 Average Household Annual Income (PRs) 137,800 
9 Primary Source of Income Employed/Agriculture 
10 Average Household Size 7.12 

 

                                                 
7  For the storm drain component, it is estimated that more than 70% will not require relocation. 
8 Tenants/ leaseholders  
9 Vulnerable households comprise female headed households, disabled headed households and 
those living below poverty line.   
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IV. CONSULTATIVE MEETINGS AND DISCLOSURE   
 
18.    Introduction: A number of Consultative Meetings with individuals and small groups of 
APs were held (during second week of July 2006)  in the area to understand the point of 
view of local residents. The meetings were held with the following objectives; i) to 
understand the point of view of the local residents; ii) to evaluate the extent of willingness for 
selling the required land; iii) to understand Effected Persons resettlement requirements; iv) 
to give them an understanding of the Treatment Plant with its details; v) to address the fears 
and misunderstanding of the local residents; and vi) to understand their Socio-economic and 
environmental concerns 
 
19.   Methodology : To carry out these consultations, the consultants adopted a strategic 
and flexible approach where by influential/ elected representatives were earlier briefed and 
taken into confidence for holding community/APs level meetings and followed by candid 
meetings with residents and small group meetings with men and women separately. 

20. Meetings with Influential/elected representatives:  The Union Council members 
and other influential figures from all four villages were identified for holding consultations on 
the subject. The agenda of the meetings revolved around creating awareness about the 
proposed STP and removing any mis-conceptions, if any, on land acquisition process 
including the kind of rate and price they are looking for, and the social concerns etc. The 
details of each meeting are presented in Appendix-8, and the outcome is summarized in 
following paragraph.  
 
21. The local influential were quite familiar with the STP setup and its consequences, 
they knew that section 4 for acquisition of land has already been issued and land titles for 
APs notified. The major issues for which local residents were interested were, i) the price 
being offered for the sale of land, ii) methodology of purchase of land, the land developers 
already paying in cash in 45 days and do not even take immediate possession, iii) 
construction of STP in the area will reduce the price of remaining land, iv) stressed upon the 
need of a speedy transaction due to demand and rising trend of the land prices. 
 
22. Candid Meetings: Candid meetings were held with individuals of the area or small 
groups of inquisitive folk. The questions asked by respondents reflected that the awareness 
level regarding the proposed STP was quite adequate. This was primarily due to the earlier 
efforts of land acquisition in the area, regular coverage by newspapers and perhaps a great 
deal could be attributed to the awareness campaign undertaken according to the guidelines 
on ADB. Land owners were concerned about the price and mode of payment, whereas the 
landless tenants were more interested in the job opportunities resulting due to the STP. The 
local elders showed a higher level of skepticism on the Environmental impact and the 
pollution levels resulting from such a large dump of smelly sewage collected in one place. 
Most people living in the nearby areas of proposed STP felt that they will have to move from 
this area after selling their lands and that’s why they want the best deal as quickly as 
possible. 
 
23. Small Group Meetings: The major concerns that emerged from small group 
meetings were, i) price structure and the mode of payment, and ii) possibility of any local 
influential to assume the role of acquisition agent for land procurement. Major 
recommendation of these meetings has been that the project or the Government agencies 
should buy land direct from every one on uniform basis to avoid any kind of nepotism or 
prejudice. 
 
24. Meetings with Women: According to the Gender Policy of ADB it was important to 
involve the women in the consultative process but there had been hardly any opportunity to 
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do that. The participants were quite vocal and expressed their concerns quite openly. Their 
main complaint was that no one involves them in anything and all decisions are taken by 
men on their own. They were aware of the STP and rather believed in the exaggerated 
version of the Environmental impact, which was their prime concern, as the women and 
children will have to spend more time in the houses.  
 
25. Meeting at Union Council Adiala Office: The REIP consultants organized a larger 
meeting with over 50 local residents at Union Council Adiala office, and discuss the 
modalities of land procurement with the land owners and local residents. All aspects of 
project were discussed with them and numerous questions were answered. Willingness & 
mode of payment and the environmental concerns dominated the meeting.  

 
The participants were asked to give their choice on three options; i) Cash against land, ii) 
some local land against land and iii) Irrigational land against land.  There was a general 
consensus over cash against land and selling of land at an optimal price with a very quick 
transaction.  
 
The value assessment of land has also been a debating issue. On the issue of government 
policy of solid evidence of land transaction and the past history to determine the value of 
land for any land acquisition activity. The consultants were informed that local efforts are 
being made to register land value at a higher price to establish a precedent.  
 
26.      Conclusion and Recommendations:  
 
1. The land owners in subject villages are fully aware of the government procedures 

and a combined effort is underway to hype up the land value to get highest possible 
value for the land, and delay in starting purchase of land may cause problem for the 
sponsors/ funding agencies.  

 
2. The current land value @ Rs.100, 000 per kanal (Rs. 2.0 million ha) is already gone 

25% higher than the estimated cost derivation for the STP (see appendix-7).    
 
3. The EA should immediately start land procurement process and all political and 

administrative efforts should be made to block private developers away from the 
area.   
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V. OBJECTIVES, POLICY FRAMEWORK AND ENTITLEMENTS 
  
27.  The Land Acquisition and Resettlement Plan (LARP) is prepared in accordance with 
national laws and policies governing land acquisition and resettlement process and fitting 
ADB policy and the Resettlement Framework (RF) that include; (i) the Land Acquisition Act 
1894 (amended up to 2003) , (ii) the National Resettlement Policy 2002, (iii) the Project 
Implementation and Resettlement of Affected Persons Ordinance 2001, (iv) the Punjab 
Development of Cities Ordinance 1981, (v)  the Pakistan Environmental Act 1997 and (vi) 
ADBs Policy on Involuntary Resettlement 1995. The Government has recently framed the 
National Resettlement Policy (NRP) which covers all development projects with adverse 
social impacts, including land acquisition; and loss of assets, income, and business. The 
objectives of the policy are summarized in Appendix 3. The policy stresses on the avoidance 
or minimization of adverse social impacts in a project wherever feasible, and stresses that 
APs should be provided sufficient compensation and assistance for lost assets. To enable 
the effective implementation of the policy, the Government has tabled “Project 
Implementation and Resettlement of the Affected Persons Ordinance” for enactment by 
provincial and local governments, after incorporating local requirements. The Ordinance will 
supercede the provisions of the Land Acquisition Act 1894 (LAA) at least with regard to 
compensation and other entitlements. Since the NRP and the ordinance have not been 
approved yet, these are not effective part of the current LAA. As such these have no impact 
on the project activities and the LAA will apply for the project. The proposed policy provides 
the government direction which could be considered as the policy framework for practical 
purposes.  

A. Prevailing Legal Structure for LAR 
 
28.  Various development agencies are functioning under different legal frameworks.  The 
TMA’s duties are covered by provisions in “The Punjab Local Government Ordinance, 2001” 
empowering the local government to acquire or purchase any immovable property for public 
purposes, whenever it is considered necessary and expedient. The Ordinance states that 
until the development authorities are merged with any other department or authority of a 
local government, the development authorities decentralized to District Government, Tehsil 
Municipal Administration and Town Municipal Administration may acquire land for 
development purposes and may sell or dispose of thereafter in accordance with the existing 
laws and the rules made hereunder.  

 
29.  Since RDA is working independently, it continues to function under “The Punjab 
Development of Cities (Amendment) Ordinance, 1981”. According to the Ordinance, RDA 
may acquire property, both moveable and immovable.  On the other hand, RCB is covered 
by “The Cantonment Ordinance, 2002”. The Ordinance allows the RCB to undertake land 
acquisition and resettlement.   

B. Existing Resettlement Practices 
 
30.  Compensation without relocation of APs has been the practice of the RDA, RWASA, 
and TMA in Rawalpindi City. There is hardly any example, which could show that APs have 
been resettled at a new location by these agencies. This is mainly because APs have always 
wanted to live near their relatives, work place, and community facilities. APs have not 
wanted to move away from the city center due to additional social and transportation costs. 

31.  Development projects have avoided acquiring land in existing built up areas due to 
the high market value of both land and structures. Selecting land in the outskirts minimizes 
land acquisition costs, and minimizes administrative burdens due to the generally clear titles 
for agricultural land. This results in a simpler determination of compensation, and results in a 
faster land acquisition process. In past projects, trunks have been laid along main urban 
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corridors without acquiring any private property. However, encroachment requires removed 
prior to any work. Encroachers are not paid compensation nor assisted in restoring their 
income. 
  
32.  RWASA’s land requirements have been managed by RDA. The RDA through its 
Directorate of Land Development and Estate Management acquires the land and 
implements resettlement. RWASA coordinates with other agencies such as CDA and RCB in 
matters relating to resettlement. Ex-TMA, in 2001-2002 acquired 30.35 ha for a landfill site, 
at 26 km from Rawalpindi in Mouza Lohsar at link Lohsar-Chakwal Road10 at a cost of Rs. 
4.20 million.  RT has the authority to give ownership rights to the residents of “katchi abadis”. 
The people of 3 “katchi abadis” (Bhoosa Gudam, Zia-ul-Haq Colony and Rehmatabad) are 
being given ownership rights.11 Specific resettlement experiences are documented in 
Appendix 4.  
 
C. Resettlement Policy 
 
33. Although the NRP 2002 is yet to be approved, the framework for the RP follows its 
guidelines. The RP is consistent with ADB Guidelines. The main features of ADB 
Resettlement Policy are summarized in appendix-5. The EAs in the absence of a NRP will 
ensure compliance with other government legislations such as : (i) Land Acquisition Act 
1894 as amended up to 2003; (ii) Project Implementation and Resettlement of Affected 
Persons Ordinance 2001; (iii) Punjab Development of Cities (Amendment) Ordinance 1981, 
and (iv) Pakistan Environmental Protection Act of 1997. 

34. Socio-economic surveys and extensive consultations of all affected communities 
have been undertaken. The RP provides mechanisms to assist APs and these have been 
disclosed during stakeholder consultations. APs having no clear ownership titles will be 
assisted in restoring their income and livelihood. APs will be compensated at full 
replacement cost for all their lost assets, income and livelihood following the provisions in 
“Project Implementation and Resettlement of Affected Persons Ordinance 2001”, which are 
a comprehensive legislation providing detailed definitions and procedures for land 
acquisition and resettlement of APs.  

 

D. Eligibility Policy  

35. The aim of the RP is to provide replacement for loss of land and related assets, 
houses, and livelihood due to land acquisition. The EA will pay current replacement value of 
land and other property. In addition, an income restoration program will be designed that will 
focus on disadvantaged APs, particularly in terms of income generation and employment. To 
the extent possible, APs who will lose their livelihood, including tenants and agricultural 
workers, will be provided jobs in project construction activities as a temporary mitigation 
measure to their loss of livelihood. Based on the NRP, the absence of a formal legal title to 
land by some APs should not cause the AP to be disqualified for compensation of lost assets 
(structure, houses, trees, etc.), business and incomes and rehabilitation measures”. As such, 
APs having no clear title (ownership right) qualify for compensation. The entitlement matrix 
and the eligibility policy are summarized in Section E. 
 
36. Landowners and homeowners will be paid for their assets at the current market 
prices. The likely impact of land acquisition is transition of assets for landowners and 

                                                 
10  The land is undulating with depressions having depths ranging from 15 to 20 feet. The process of landfill 

has not yet been started. The people living in the nearby villages like Thuba, Bhumbli and Harraka have 
reservations about landfill with solid waste. 

11  The “katchi abadi” namely Ram Bagh has been removed from the TMA list as it did not fall within the 
TMA’s jurisdiction. Now, the District Officer Revenue would take the responsibility of granting ownership rights 
to the residents of this “abadi”. 
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homeowners to a different location of their own choice. Once full payment for their houses is 
made they can built or buy new houses in the locality of their choice.  

 

37. A total of 36 tenants/ leaseholders will face temporary loss of livelihood due to land 
acquisition. After acquisition of land they will be provided subsistence allowance based on 
three months of land rental. Whereas the landowners will reimburse leaseholders land rental 
deposit or unexpired lease. The rationale for three months minimum wage compensation for 
leaseholders is that his involvement with this job is already of a temporary nature and if he 
has made any investment on crop he will be otherwise compensated for the lose of crop. 
The three month subsistence is in addition to lose of crop.       

E. Entitlement Matrix:  
 
38.    The Entitlement Matrix is summarized in the table below.   

 



 

Entitlement Matrix 
 

 Type 
of 

Loss 

Applicati
on 

Entitle
d  

Person  

Compensation Policy Implementation Issues Responsib le Agency 

1 Loss of 
private 
land 

Homeste
ad land, 
agricultur
al land, 
or vacant 
plot 

Owner(
s) with 
legal 
title 
 
 

1. Replacement/market value of land 
or land- for-land where feasible 
(including  compensation for non-
viable residual  portions).  

2. Subsistence allowance12 based on 
three  months minimum wage 
rates. 

3. Free transport facility or shifting 
 assistance;13  

4. Provision of all fees, taxes, and 
other  charges (registration, 
etc.) incurred for  replacement 
land. 

5. Additional compensation for 
vulnerable14  households (Item 6). 

·  Charges will be limited to 
those for land purchased 
within a year of compensation 
payment and for land of 
equivalent size.  

·  Vulnerable households will be 
identified during the census 
conducted as a part of the 
RP. 

 

The Tehsildar and Deputy 
District Officer in 
consultation with the 
Project Resettlement 
Advisory Committee 
(RAC) will determine 
replacement value using 
DPAC rates as base.  
 
EA will confirm minimum 
wage rates during detailed 
socio-economic surveys 
conducted as part of the 
RP, determine shifting 
assistance, verify all 
charges, and identify 
vulnerable households.  

1-a Loss of 
private 
land 

Homeste
ad land, 
agricultur
al land, 
or vacant 
plot 

Tenant
s, 
leaseho
lders, 
and 
sharecr
oppers 

1. Subsistence allowance based on 
three  months of land rental.  

2. Additional compensation for 
vulnerable  households (Item 6). 

 

·  Land owners will reimburse 
 tenants and leaseholders 
land  rental deposit or 
unexpired  lease. 

·  Vulnerable households will 
be  identified during the 
census  conducted as a 
part of the RP. 

EA will confirm land 
rental, ensure tenants and 
leaseholders receive 
reimbursement for land 
rental deposit or 
unexpired lease, and 
identify vulnerable 
households. 

1-b Loss of 
private 
land 

Homeste
ad land, 
agricultur
al land, 
or vacant 
plot 
 

Non-
titled 
AP 
(encroa
chers 
and 
squatte
rs) 

1. 60 days advance notice to shift 
from  encroached land.  

2. Additional compensation for 
vulnerable  households (Item 6). 

 

Vulnerable households will be 
identified during the census 
conducted as a part of the RP. 

EA will ensure provision of 
notice, and identify 
vulnerable households. 

2 Loss of 
residen

Residenti
al 

Owner(
s) of 

1. Replacement value of structure and 
other  assets (or part of 

Vulnerable households will be 
identified during the census 

The Tehsildar and 
Deputy District Officer in 

                                                 
12 Subsistence allowance is a transitional allowance for APs provided for utilization/consumption until an alternate source of livelihood is obtained.  
13  Shifting assistance will be a one time payment decided based on the amount of material/assets to be shifted and the distance. Alternatively the EA may provide free transport facilities. 
14  Vulnerable household comprise female-headed household, disabled-headed household, and Below Poverty Line households.  
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 Type 
of 

Loss 

Applicati
on 

Entitle
d  

Person  

Compensation Policy Implementation Issues Responsib le Agency 

tial 
structur
e 
 

structure 
and other 
assets15  

residen
tial 
structur
es with 
legal 
title 
 
 
 
 

structure and other assets  if 
remainder is viable). 

2. Free transport facility or shifting 
assistance. 

3. All fees, taxes and other charges 
 (registration, etc.) incurred for 
replacement  structure. 

4. Rights to salvage material from 
structure  and other assets. 

5. Subsistence allowance based on 
three  months minimum wage 
rates. 

6.     Additional compensation for 
vulnerable households (Item 6). 

conducted as a part of the RP. 
 

consultation with the 
Project Resettlement 
Advisory Committee will 
determine replacement 
value using DPAC rates 
as base. 
 
EA will determine shifting 
assistance, verify all 
charges, confirm minimum 
wage rates during detailed 
socio-economic surveys 
conducted as part of the 
RP, and identify 
vulnerable households. 

2-a Loss of 
residen
tial 
structur
e 
 

Residenti
al 
structure 
and other 
assets  

Tenant
s and 
leaseho
lders  

1. Replacement value of structure and 
other  assets (or part of structure 
and other assets  if remainder is 
viable) constructed by the  AP. 

2. Free transport facility or shifting 
assistance. 

3. All fees, taxes and other charges 
 (registration, etc.) incurred for 
replacement  structure. 

4. Rights to salvage material from 
structure  and other assets 
constructed by the AP. 

5. Subsistence allowance based on 
three  months minimum wage 
rates. 

6. Additional compensation for 
vulnerable  households (Item 6). 

 

·  Vulnerable households will 
be  identified during the 
census  conducted as a 
part of the RP. 

·  Structure owners will 
reimburse  tenants and 
leaseholders rental  deposit 
or unexpired lease. 

The Tehsildar and 
Deputy District Officer in 
consultation with the 
Project Resettlement 
Advisory Committee will 
determine replacement 
value using DPAC rates 
as base. 
 
EA will determine shifting 
assistance, verify all 
charges, confirm minimum 
wage rates during detailed 
socio-economic surveys 
conducted as part of the 
RP, identify vulnerable 
households, and ensure 
tenants and leaseholders 
receive reimbursement for 
rental deposit or 
unexpired lease. 

2-b Loss of 
residen
tial 
structur
e 
 

Residenti
al 
structure 
and other 
assets  

Non-
titled 
APs 
(encroa
chers 
and 
squatte
rs)  

1. Replacement value of structure and 
other  assets (or part of 
structure and other assets  if 
remainder is viable) constructed by 
the  AP. 

2. Free transport facility or shifting 
assistance. 

3. All fees, taxes and other charges 

Vulnerable households will be 
identified during the census 
conducted as a part of the RP. 

The Tehsildar and 
Deputy District Officer in 
consultation with the 
Project Resettlement 
Advisory Committee will 
determine replacement 
value using DPAC rates 
as base. 

                                                                                                                                                                                                                                          
15 Other assets include but is not limited to walls and fences, sheds, and wells. 
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 Type 
of 

Loss 

Applicati
on 

Entitle
d  

Person  

Compensation Policy Implementation Issues Responsib le Agency 

 (registration, etc.) incurred for 
replacement  structure. 

4. Rights to salvage material from 
structure  and other assets 
constructed by the AP. 

5. Subsistence allowance based on 
three  months minimum wage 
rates. 

6.     Additional compensation for 
vulnerable  households (Item 6). 

 
EA will determine shifting 
assistance, verify all 
charges, confirm minimum 
wage rates during detailed 
socio-economic surveys 
conducted as part of the 
RP, and identify 
vulnerable households. 

3 Loss of 
comme
rcial 
structur
e 
 
 

Commerc
ial 
structure 
and other 
assets  

Owner(
s) of 
comme
rcial 
structur
e with 
legal 
title 
 
 

1. Replacement value of structure and 
other  assets (or part of structure 
and other assets  if remainder is 
viable). 

2. Free transport facility or shifting 
assistance. 

3. All fees, taxes and other charges 
 (registration, etc.) incurred for 
replacement  structure. 

4. Rights to salvage material from 
structure  and other assets. 

5. Subsistence allowance based on 
three  months structure rental 
rates.  

6.    Additional compensation for 
vulnerable  households (Item 6). 

Vulnerable households will be 
identified during the census 
conducted as a part of the RP. 

The Tehsildar and 
Deputy District Officer in 
consultation with the 
Project Resettlement 
Advisory Committee will 
determine replacement 
value using DPAC rates 
as base. 
 
EA will determine shifting 
assistance, verify all 
charges, confirm structure 
rental rates during 
detailed socio-economic 
surveys conducted as part 
of the RP, and identify 
vulnerable households. 
 

3-a Loss of 
comme
rcial 
structur
e 
 
 

Commerc
ial 
structure 
and other 
assets  

Tenant
s and 
Leaseh
olders 

1. Replacement value of structure and 
other  assets (or part of 
structure and other assets  if 
remainder is viable) constructed by 
the  AP. 

2. Free transport facility or shifting 
assistance. 

3. All fees, taxes and other charges 
 (registration, etc.) incurred for 
replacement  structure. 

4. Rights to salvage material from 
structure  and other assets 
constructed by the AP. 

5. Subsistence allowance for three 
months  based on structure rental 
rates. 

6. Additional compensation for 
vulnerable  households (Item 6). 

Vulnerable households will be 
identified during the census 
conducted as a part of the RP. 

The Tehsildar and 
Deputy District Officer in 
consultation with the 
Project Resettlement 
Advisory Committee will 
determine replacement 
value using DPAC rates 
as base. 
 
EA will determine shifting 
assistance, verify all 
charges, confirm 
structure rental rates 
during detailed socio-
economic surveys 
conducted as part of the 
RP, identify vulnerable 
households, and ensure 
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 Type 
of 

Loss 

Applicati
on 

Entitle
d  

Person  

Compensation Policy Implementation Issues Responsib le Agency 

 tenants and leaseholders 
receive reimbursement 
for rental deposit or 
unexpired lease. 

3-b Loss of 
comme
rcial 
structur
e 
 
 

Commerc
ial 
structure 
and other 
assets  

Non-
titled 
APs 
(encroa
chers 
and 
squatte
rs)  

1. Replacement value of structure and 
other  assets (or part of 
structure and other assets  if 
remainder is viable) constructed by 
the  AP. 

2. Free transport facility or shifting 
assistance. 

3. All fees, taxes and other charges 
 (registration, etc.) incurred for 
replacement  structure. 

4. Rights to salvage material from 
structure  and other assets 
constructed by the AP. 

5. Subsistence allowance based on 
three  months structure rental 
rates. 

6. Additional compensation for 
vulnerable households (Item 6). 

Vulnerable households will be 
identified during the census 
conducted as a part of the RP. 

The Tehsildar and 
Deputy District Officer in 
consultation with the 
Project Resettlement 
Advisory Committee will 
determine replacement 
value using DPAC rates 
as base. 
 
EA will determine shifting 
assistance, verify all 
charges, confirm structure 
rental rates during 
detailed socio-economic 
surveys conducted as part 
of the RP, and identify 
vulnerable households. 
 

4 Loss of 
Liveliho
od 

Livelihoo
d 

Busine
ss 
owner, 
tenant, 
leaseho
lder, or 
employ
ee/ 
agricult
ural 
worker 

1. Assistance for lost income based 
on three  months minimum wage 
rates.  

2. Additional compensation for 
vulnerable  households (Item 6). 

�  Vulnerable households will 
be identified during the 
census conducted as a 
part of the RP. 

�  Larger businesses, if 
affected may be 
compensated on the basis 
of demonstrated loss of 
profit subject to submission 
of formal evidence such as 
historical income tax 
returns. 

EA will confirm minimum 
wage rates during detailed 
socio-economic surveys 
conducted as part of the 
RP, and through NGOs 
will determine assistance 
for loss of business, and 
will identify vulnerable 
households. 

5 Loss of 
trees 
and 
crops 

Standing 
trees and 
crop 

Owner/ 
farmer 
with 
legal 
title, 
tenants
, 
leaseho
lders, 
sharecr
oppers, 
encroa

1. Notice to harvest standing seasonal 
crops. 

2. If notice cannot be provided, 
compensation  for standing crop 
(or share of crop for  sharecroppers) 
at market value.  

3. Compensation for perennial crops 
and fruit  bearing trees at annual 
net product market  value multiplied 
by remaining productive  years.  

4. Compensation for non-fruit trees at 
market  value of timber. 

�  Harvesting prior to 
acquisition will  be 
accommodated to the extent 
 possible 

�  Work schedules will avoid 
 harvest season. 

�  Market value of trees/crops 
has  to be 
determined. 

The Tehsildar and 
Deputy District Officer in 
consultation with the 
Project Resettlement 
Advisory Committee will 
determine valuation of 
standing crops, perennial 
crops and trees using 
DPAC rates as base. 
 
EA will ensure provision of 
notice. 
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 Type 
of 

Loss 

Applicati
on 

Entitle
d  

Person  

Compensation Policy Implementation Issues Responsib le Agency 

chers 
or 
squatte
rs 

5. Subsistence allowance for one 
cropping  cycle in case of 
seasonal crops. 

6 Impacts 
on 
Vulnera
ble APs 

All 
impacts 

Vulnera
ble APs 

1. For loss of land, option of land-for-
land.  

2. For loss of residential or 
commercial structure, additional 
subsistence allowance for three 
months based on minimum wage 
rates, and skills training. 

3.    For loss of livelihood, additional 
assistance for lost income based on 
three months minimum wage rates. 
Prioritization in project employment.  

�  Vulnerable households will 
be  identified 
during the census 
 conducted as a part of the 
RP. 

 

EA will identify vulnerable 
households, confirm 
minimum wages, and 
make arrangements with 
contractors for project 
employment. 
 
 

7 Tempor
ary loss 
of land 

Land 
temporari
ly 
required 
for 
project 
activities 

Owner(
s) with 
legal 
title, 
tenants
, 
leaseho
lders, 
sharecr
oppers, 
employ
ee/agri
cultural 
workers
, 
encroa
chers 
or 
squatte
rs. 

1. 60 days advance notice  
2. Provision of land and structure 

rental value  during the duration of 
temporary acquisition 

3. Compensate any lost income during 
 temporary acquisition based on 
minimum  wage rates. 

4. Restoration of land to original state. 
 

 EA will determine rental 
values and finalize 
compensation rates in 
consultation with the RAC.  
 
EA will confirm minimum 
wage. 
 
Contractor will be 
responsible for 
restoration. 

8 Tempor
ary 
disrupti

Commerc
ial and 
agricultur

Owners
, 
tenants

1. 60 days advance notice  
2. Compensate any lost income during 

 temporary acquisition based on 

�  During construction, the 
EA will  identify 
alternative temporary 

EA will confirm minimum 
wage. 
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 Type 
of 

Loss 

Applicati
on 

Entitle
d  

Person  

Compensation Policy Implementation Issues Responsib le Agency 

on of 
liveliho
od 

al 
activities 
 
 

, 
leaseho
lders, 
sharecr
oppers, 
employ
ee/agri
cultural 
workers
, 
hawker
s or 
vendor
s. 

minimum  wage rates. 
 

 sites for vendors and 
hawkers to  continue 
economic activity. 

�  EA and PMU will ensure 
civil  works will be 
phased to minimize 
 disruption 

 

 

9 Impacts 
on 
commo
n 
resourc
es  

Loss or 
disruption 
to 
common 
resource
s 

Commu
nity or 
local 
body  

1. Replacement or restoration of 
affected  community. 

 

 EA and Contractor. 

10 Any 
other 
loss not 
identifie
d 

- - Unanticipated involuntary impacts shall 
be documented and mitigated based on 
the principles provided in the ADB IR 
Policy. 

 EA 



 
VI. CONSULTATION, AND GRIEVANCE REDRESS PARTICIPATI ON 

 
39. The Punjab Local Government Ordinance 2001 establishes Musalehat Anjuman 
(reconciliation association) at union council level to resolve disputes and settle grievances.  
These bodies, where established, will provide redress of grievances. Grievances which may 
require mitigation include: (i) non-listing of AP, (ii) incorrect identification of losses, (iii) 
inadequate compensation or assistance, (iv) discrepancy between compensation or 
assistance provided and the entitlement matrix, (v) ownership disputes, (vi) delays in 
disbursement of compensation or assistance, and (vii) improper distribution of compensation 
or assistance in cases of joint ownership. 

 

40. Grievances not redressed by the Musalehat Anjuman will be brought by the AP to the 
grievance redress committee (GRC) through the assigned PMU Social Development 
Specialist. The NRP states that, “in case of continuing differences and notwithstanding the 
provisions of LAA, a Grievance Resolution Committee (GRC) can take a decision regarding 
entitlement and compensation based on the replacement cost. The decision of the GRC, 
subject to concurrence of the concerned Project Director shall be deemed as final”. GRCs 
will have representation from APs (including vulnerable households), Executing Agency 
(EA), PMU Social Development Specialist (SDS), nongovernmental organizations (NGOs), 
and community-based organizations (CBOs). The GRC will: (i) provide support to APs on 
problems arising from land/property acquisition and or problems related to ROW, (ii) record 
AP grievances and categorize/prioritize grievances to be resolved by GRC, and (iii) report to 
aggrieved parties on developments regarding their case, and decisions of the GRC. The 
GRC will meet every two weeks, determine the merit of each grievance, and resolve 
grievances within a month of receiving the complaint; failing which the grievance will be 
referred by APs to appropriate courts of law. 

 
41. The Project has also formed a Resettlement Advisory Committee (RAC) to 
encourage local participation, ensure full transparency and accountability regarding the RP 
and AP entitlements, and safeguard the rights of the most vulnerable peoples affected by the 
Project. The RAC will comprise representatives from APs, CBOs and NGOs, and other 
stakeholders. The RAC will provide inputs to ensure that replacement values are provided as 
compensation; provide coordinating nodes for land acquisition and compensation, relocation, 
and resettlement; and provide inputs to ensure disruption and hardship during relocation 
experienced by APs are minimized. 
  

VII. COMPENSATION AND INCOME RESTORATION STRATEGY 
 
42. Loss of land, structures, trees and crops, and other assets are placed at replacement 
cost. A District Assessment Committee (DPAC) provides valuation of assets when the 
Government acquires land. To ensure that the DPAC prices are the prevailing market prices, 
the Board of Revenue appoints the Tehsildar and Deputy District Officer to review DPAC 
determined values. For the Project, the Tehsildar and Deputy District Officer, in consultation 
with the Project Resettlement Advisory Committee (RAC)16 will determine replacement 
values. Vulnerable households will be provided additional assistance in the form of additional 
allowances identified in the entitlement matrix.  
 
43. The total land to be acquired, tenure of land, cost of private lands of different 
categories, number of houses and their average value and the total value of land and 
houses are shown in Table 4. 

                                                 
16 The RAC will comprise representatives from APs, CBOs and NGOs, the PMU, and other stakeholders.  
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Table 4: Land Requirements and Acquisition Cost 
 

 
*partially affected. 
 
 
44.  Based on focus group discussions and consultations, APs expressed their 
willingness to self-relocate after compensation is provided. The number of APs for the 
rehabilitation of sewage treatment plant (STP), is estimated at 1505 living in 209 houses. 
Table 5 provides the number of houses affected by the Project, the estimated APs, and an 
estimate of value for affected houses.  

 
Table 5: Affected Houses and Value 

Subcomponent Houses Affected 
Persons a 

Estimated value 
(million Rs.) 

Sewage Treatment Plant (STP) 8b 60 0.80 
 aBased on average household size. 
bPartially affected.    

 

45.  Large-scale relocation is not expected. Only 8 cattle sheds/go downs will be 
replaced.  The replacement value of various sizes of structures ranges from Rs. 0.6 million 
to 1.0 million. The RP proposes that in addition to the replacement value, each 
house/structure will receive Rs. 2,500 as transfer and relocation assistance; and lost 
workdays at Rs. 250 per day for a period of 120 days (for a maximum of Rs. 30,000). The 
APs will also be paid 10-15% of the determined value of their dismantled property as 
rehabilitation assistance. The rehabilitation cost is estimated in table-6. This will ensure 
repairs can be undertaken on the remaining structures to make them habitable, functional, 
and viable for continued use.  

 
Table 6: Rehabilitation and Livelihood Restoration (Rs. Million) 

Subcomponent Rehabilitation 
Cost  

Restoration of 
Livelihood  

Total Cost  

Sewage Treatment Plant 
(STP) 

1.77 0.50 2.27 

 

46. The district government will assist APs in the transfer of land by waiving the land 
transfer tax. Similarly, the RDA or TMA will provide technical assistance to the partially 
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Sewage 
Treatment 
Plant (STP) 

250 250 4.0 480.00 480.00 8* 0.80 3.68 484.48 
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affected persons in rehabilitating their affected structures and make them livable and 
functional. The APs will also be provided assistance in restoring affected services. 

 
47.  Loss of livelihood will be temporary for landowners, tenants, and agricultural laborers. 
Consultations show a limited number of tenants as agricultural activity is primarily 
undertaken by the landowner’s household. The limited number of landowners with large 
tracts of land engages seasonal agricultural labor. Tenants and agricultural laborers will be 
given priority for employment in project construction work. Short-term income restoration 
activities include the provision of short-term allowances such as (i) subsistence allowances 
(three months), and (ii) shifting assistance.17 Longer-term income restoration activities 
include: (i) credit provision for leasing replacement land or acquiring capital for livelihood, (ii) 
establishing micro-credit schemes for APs, (iii) provision of skills training, (iv) micro-
enterprise development, and (v) non-formal education. A financial mechanism will be 
developed to facilitate leasing land and providing access to funds for set-up costs to ensure 
that income lost due to the Project is restored. The EA will ensure adequate budget, and 
adequate institutional arrangements (e.g. an appropriate level of resettlement staff to AP 
ratio such as 1:35) for income restoration. The EA will engage a qualified NGO for the 
implementation of longer-term income restoration activities including, but not limited to: 
micro-credit, non-formal education, skills training, and handicrafts and other micro-enterprise 
development. A community development fund controlled and administered by APs with 
technical assistance from the Government and NGOs can also be adopted. 

                                                 
17 Details are provided in the entitlement matrix. 
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 VIII. INSTITUTIONAL FRAMEWORK  
 
48. The EA will be responsible for the execution of the RP, working in close coordination 
with concerned district governments through their Land Acquisition Collectors (LACs), and 
selected NGOs, for day-to-day activities of RP implementation. The EA and NGOs will 
execute and monitor the progress of work and ensure coordination between relevant 
departments, GRCs, and APs. The institutional roles and responsibilities in their 
chronological order are listed in table:7 below. 

Table 7: Institutional Roles and Responsibilities 

Activities Agency 
Responsible 

1.      Before Approval of RP  
1.1    Finalization of sites/alignments for project components  SDS/PMU/PC 
1.2  Disclosure of proposed land acquisition and subproject details 

by issuing Public Notice Meetings at community level with APs 
of land/property  

SDS/LAC/Tehsildar 
DDO, AC/PMU/UC  

1.3    Conducting Census of all APs  SDS/PMU/PC 
1.4    Conducting FGDs/ meetings / workshops during Census  SDS/PMU/RAC/PC  
1.5 Computation of Replacement Values of land/properties 

proposed for acquisition and for associated assets  
Tehsildar, DDO, 
RAC/SDS/PMU/PC/
LAC  

1.6    Categorization of APs for finalizing entitlements  PMU/PC 
1.7 Formulating compensation and rehabilitation measures 

conducting discussions/ meetings/ workshops with all APs and 
other stakeholders  

SDS/PMU/RAC  

1.8    Fixing compensation for land/property with titleholders SDS/Tehsildar, 
DDO, RAC/LAC 

1.9    Finalizing entitlements and rehabilitation packages  PMU/PC  
1.10  Disclosure of final entitlements and rehabilitation packages  SDS/PMU/PC/NGO 
2.       Approval of  RP and  Implementation   
2.1     Approval of RP PMU/ADB 
2.2     Sale Deed Execution and Payment & Taking possession of land SDS/NGO/LAC 
2.3     Implementation of proposed rehabilitation measures  SDS/NGO 
2.4     Consultations with APs during rehabilitation activities  SDS/NGO/RAC 
2.5     Grievances Redressal  NGO/RO/GRC/LAC 
3.       Monitoring   
3.1     Internal Monitoring SDS/PMU 
3.2     External Monitoring Expert Panel 

 P=affected person, DPVC=District Price Valuation Committee, FGD=focus group discussions, RP=resettlement plan,  
 SDS=Project Social Development Specialist, DDO=Deputy District Officer, RAC=Project Resettlement Advisory  
 Committee, PMU=project management unit, LAC=land acquisition collectors, PC=project consultants,  
 NGO=nongovernmental organization, UC=Urban Council representatives 

 

49. The EOI and proposals for the selection of NGO for implementing the “Community 
Development and Participation” component has already been invited and the selection will 
be finalized by the end of October 2006. The selected NGO will be involved in all land 
acquisition and resettlement activities for the project.  
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IX. RESETTLEMENT BUDGET AND FINANCING 
 
50.  The REIP is pioneer in financing of land acquisition under ADB proceedings. Other 
compensations to the AFs for house, crop/trees and domestic infrastructure losses and for 
livelihood/resettlement allowances will be born through counterpart funds. The total budget 
estimated for implementing the Land Acquisition and Resettlement Plan for STP is about $ 
7.321 million equivalent in local currency cost that includes land acquisition, resettlement, 
and compensation (including associated interventions defined in the entitlement matrix), 
which will be financed by the Government of Punjab, RDA, RWASA, and TMA. The 
resettlement costs are in Table 8. Details in determining cost estimates are provided in 
Appendix- 6. The EA will assure prompt provision and smooth flow of the budgeted funds in 
an efficient and timely manner.  

Table 8: Summary of Costs (Rs.million) 

Item STP 

1. Cost of Land        480.00  
2. Compensation for Houses            0.80  
3. Compensation for other structures 
crops/trees & wells etc.            3.68  
4. Rehabilitation/ shifting allowance           1.77 
5. Restoration of livelihood cost            0.50  
6. Registration charges         19.57 
7. Cost of NGO Services           9.78  
 Sub-Total 516.10 
9. Contingencies          15.48  
Total  531.58    
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X.          IMPLEMENTATION SCHEDULE 
 
51. The process of land acquisition and resettlement is planned for completion within 14 
months. A draft implementation schedule is presented in figure- 9. According to law for land 
transfer, the mutation of title is effective only when payment is made either in the presence 
of a tehsil land revenue officer, Tehsildar; or when witnesses appear in court of Tehsildar 
and testify that payment for land was made in their presence. Demolition of structures will 
only take place after the land is acquired and transferred to agencies concerned. The 
activities and implementation status is given in table-9 below. 

 

Table 9: Activities & implementation status  

No. Activities Implementation Status 
1 Finalization of sites/alignments for 

STP 
 December 2005(2nd notification) 

2 Disclosure of proposed land 
acquisition and subproject details 
to the APs of land/property 

June 2005 ( 1st Notification) 

3 Conducting Census of all APs August 2005 & July 2006 
4 Conducting FGDs/ meetings / 

workshops during Census 
August 2005 & July 2006 

5 Computation of Replacement 
Values of land/properties proposed 
for acquisition and for associated 
assets 

December, 2005  

6 Categorization of APs for finalizing 
entitlements 

December 2005 

7 Formulating compensation and 
rehabilitation measures, conducting 
discussions/ meetings/ workshops 
with all APs and other stakeholders 

July 2006  

8 Fixing compensation for 
land/property with titleholders 

December 2006 

9 Finalizing entitlements and 
rehabilitation packages 

April 2006 

10 Disclosure of final entitlements and 
rehabilitation packages 

July 2006 

11 Approval of RP PMU/ADB 
12 Sale Deed Execution and Payment 

& Taking possession of land 
 See schedule fig.9  

13 Implementation of proposed 
rehabilitation measures 

Not yet designed  

14 Consultations with APs during 
rehabilitation activities 

Continued process 

15 Grievances Redressal  Continued process 
16 Internal Monitoring SDS/PMU will continue 
17 External Monitoring Expert Panel- will continue 
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Figure 9: Implementation Schedule 

 

 

Month No Activity 
1 2 3 4 5 6 7 8 9 10 11 12 13 14 

1 Recruitment of NGO                
2 Development of RP 

Implementation Tools 
and RP Committee 
Formation                

3 Information Sharing, 
Consultations, and 
Disclosure Meetings                            

4 Land Survey and 
Identification of Plots                

5 Census and 
Identification of 
Affected Persons                

6 Issue of Identity Cards                
7 Preparation of Land 

Acquisition Plan                  
8 Compensation 

Payment and 
Resettlement 
Assistance                  

9 Resettlement of 
Affected Persons                  

10 Training (Income 
Restoration Activities)                     

11 Takeover Possession 
of Acquired Property                   

12 Internal Monitoring                            
13 External Monitoring                         
14 Handover of Acquired 

Land to Contractors 
for Construction                

15 Start of Civil Works                
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XI. MONITORING AND EVALUATION 
 
52 A project implementation review committee comprising both male and female officials 
of the RT, CDR, RWASA, Union Administrations, and will monitor the progress of all project 
components at monthly intervals. The EA through the Project Director and with assistance 
from RPOs, field level staff, and NGOs will be responsible for monitoring the progress of 
resettlement activities. The EA will ensure coordination between relevant departments, 
GRCs, and APs. Monitoring will cover both administrative and socioeconomic aspects of the 
RP. In addition to quantitative monitoring, qualitative monitoring will be conducted, using 
interviews with key informants, focus group discussions, and other appropriate participatory 
methods. 
 
53. Monitoring will be done both internally and externally. Internal monitoring will be 
undertaken by the EA. Specific activities under RP implementation will be monitored 
including: (i) information campaign and consultation with APs, (ii) status of land and property 
acquisition and compensation payments, (iii) payments for loss of income, and (iv) income 
restoration activities. Field-level monitoring will be undertaken through: (i) review of census 
information for APs, (ii) consultation with APs, (iii) in-depth case studies, (iv) rapid appraisal 
techniques, and (v) community meetings. A performance data sheet will be developed to 
monitor RP activities. The EA will monitor RP implementation and will report on a quarterly 
basis to ADB on the progress of all aspects of resettlement activities. 
 
54. A panel of experts will be engaged by the EA to evaluate RP implementation 
independently, and provide an independent and objective perspective on all matters 
pertaining to the implementation of the RP. Independent evaluation will be undertaken every 
6-months during the Project implementation period. The panel will be selected by the EA, 
with advice and concurrence from ADB. The panel’s key tasks include: review and 
verification of internal monitoring reports; review of the socio-economic information for APs; 
identification and selection of impact indicators; impact assessment through formal and 
informal surveys of APs; consultation with APs, officials, and community leaders for 
preparing review report; assessment of resettlement efficiency, effectiveness, impact and 
sustainability; and drawing lessons for future resettlement policy formulation and planning. 
Monitoring will also pay close attention to the status of vulnerable APs such as female-
headed households and poor households.  
 
55. All information concerning resettlement issues related to land acquisition, 
socioeconomic information of the acquired land and affected structures, inventory of losses 
by individual APs, compensation and entitlements, payments, and relocation will be collected 
by the EA. This databank will form the basis of information for implementation, monitoring, 
and reporting purposes; and will facilitate efficient resettlement management. The panel of 
experts will maintain an independent database that is compatible to the database system of 
the Project. 
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Appendix 1 

 
Assessment of Land Acquisition and Resettlement Imp acts for Selected   

STP Site 
  

SEWAGE TREATMENT PLANT  
 
Adiala, Gorakhpur, and Jabbar Miana 
The Site is located on the bank of Soan River opposite the village Adiala. The reason 
for selection of this site was that the originally selected site which was diagonally 
opposite on the right bank Soan River near village Gorakhpur was proving to be 
complicated and expensive for resettlement. 
 
The topography of this site is equally suitable for STP as it slopes towards the River 
and the nearby village of Jabbar Miana is at a high plateau of from higher than 30 
meters elevation of flood plain of Soan River. The site is around 750 hectors in total 
and the land distribution of each village is as follows, 
 
 

Sr.No. Village Name  Kanal  Marla 
1 Jabban Miana 1177 1 
2 Adiala  2979 12 
3 Gorakhpur 359 12 
4 Gidhpur 551 0 

Total 5067 5 
   
The main land owners of this area are the residents of village Adiala which is located 
on the opposite side of the Soan River at a distance of about 3 km from the proposed 
site. The nearest habitation to the site is village Jabbar Miana which is located on a 
high ground of 30 to 50 meters, about 1.25 km away from the proposed site. 

 
a- Potential risks / Assets to be Lost 

 
(i) About 250 hectares of land would become part of STP. Agriculture is the 

dominant use of which covers about 90% of required area. The land is fertile and 
is being cultivated in patches at different levels, with wheat, gram and vegetables. 
10% of land is vacant and falls under the flood basin. 

(ii) Relocation of 8 katcha structures which are being used for storage of agricultural 
produce and tools. 

(iii) Around 500 trees and large shrubs which will have to be removed. 
(iv) About 73 functioning tube well bores will be lost, which are being used to irrigate 

the fields. 
(v) 27 shallow wells will be submerged. The cost of assets to be lost is shown in 

Table 1.2. 
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Table1.2: Cost of assets  
No. 

Detail of Asset 
Approx. Area 
(hectors) or 
Number (nos.) 

Rate (Rs.) Estimated Cost 
(Million Rs.) 

1. Agriculture land  250 hectares 1.92 million/ha 480.00 
5. Seasonal crop/trees One job Lump sum 2.00 
7. Wells 28 Nos. 0.06 million/no 1.68 
9. Cattle sheds & go downs 8 Nos 0.1 million/no 0.80 
 Total 484.48 
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Land Acquisition for STP Site  
Summary  

 
     

Sr. No. Mouza / Village  

No.'s of 
Land 

owners/ 
Sub 

owners  

Land 
Aquired  
( Kanals)  

Cost of Land (Rs.)  

1 Jubber Miana  165 1177.05 110,966,624 

2 Adayala 152 2979.60 280,900,029 

3 Gorukh Pur 101 359.60 33,901,362 

4 Gidh Pur 75 551.0 53,855,401 

  
TOTAL 493 5067.25 479,623,416 

  
       i.e. Rs. 479.62 Million 

 
                                                                                                     ( say  Rs. 480.00 million)
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i Mouza Jubber Miana 

No. Sr.No.  Name of the Owner/ Sub Owner Land 
Acquired Amount of Compensation (Rs.) 

   Kanal  Marla   

1 1 M.Sharif S/O Sher Zaman  18 8                                         1,734,664  

2 2 M.Nazir S/O Sher Zaman 18 8                                         1,734,664  

3 3    Bashir Ahmad S/O Lal 0 7                                              32,996  

4 4 Fazal Karim S/O Lal 0 3                                              14,141  

5 5 Zawar Ali S/O Rahim Buksh 3 13                                            344,104  

6 6 Burkat Ali S/O Ghulam Muhammad 1 16                                            169,695  

7 7  Abdul Hassan S/O Ghulam Muhammad 1 17                                            174,409  

8 8 Irshad Begum W/O Munzoor Hussain 0 11                                              51,851  

9 9 M.Ramzan S/O Munzoor Hussain 3 0                                            282,826  

10 10 Rukhsana D/O Munzoor Hussain 1 10                                            141,413  

11 11 Ikhlaq Muhammad S/O M.Pervez   1 2                                            103,703  

12 12 Mehboob S/O Sher Zaman 1 6                                            122,558  

13 13 Yaqoob S/O Sher Zaman 1 6                                            122,558  

14 14 Boostan S/O Sher Zaman 1 6                                            122,558  

15 15 Younis S/O Sher Zaman 1 6                                            122,558  

16 16 Gahfoor S/O Sher Zaman 1 6                                            122,558  

17 17 Rasheeda W/O Sher Zaman  0 13                                              61,279  
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18 18 Imam Bibi D/O Sher Zaman 0 17                                              80,134  

19 19 Fazal Elahi S/O Dina 0 16                                              75,420  

20 20 Fazal Elahi S/O Din 2 14                                            254,543  

21 21 Ghulam Muhammad S/O Din 2 15                                            259,257  

22 22 Imam Bibi D/O Din 1 7                                            127,272  

23 23 Naziran Bibi D/O Din 0 8                                              37,710  

24 24 Karam Dad S/O Faqir 5 13                                            532,655  

25 25 Samina D/O Jandad  0 8                                              37,710  

26 26 Irshad Bibi D/OJandad  0 8                                              37,710  

27 27 Ghulam Khatoon D/O Jandad  0 7                                              32,996  

28 28 Ghulam Maher S/O Bunni Bi 0 1                                                4,714  

29 29 Ghulam Hussain S/O Bunni Bi 0 2                                                9,428  

30 30 Abdul Hameed S/O Bunni Bi 0 2                                                9,428  

31 31 Shamim Jan D/O Bunni Bi 0 1                                                4,714  

32 32 M. Sadiq S/O Karam Elahi 4 0                                            377,101  

33 33 Sohail Jan S/O Karam Elahi 2 1                                            193,264  

34 34 Zareena W/OKaram Elahi 2 0                                            188,550  

35 35 M. Sadiq S/O Rashem Jan 0 2                                                9,428  

36 36 Ishtiaq Ahmad S/O Rashem Jan 0 1                                                4,714  
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37 37 Perveen Akther D/O Rashem Jan 0 1                                                4,714  

38 38 Shaheen Akther D/O Rashem Jan 0 1                                                4,714  

39 39 Nasreen Akther D/O Rashem Jan 0 1                                                4,714  

40 40 Fazal Elahi S/O Shera 3 19                                            372,387  

41 41 Sagheer Naz S/O Ghazanfer 7 19                                            749,488  

42 42 Fazel S/O Sher 2 1                                            193,264  

43 43 Main M. Shujja S/O M.Ashraf  4 2                                            386,528  

44 44 Wallat Bibi W/O Fazal 0 2                                                9,428  

45 45 Fayaz S/O Wallat Bibi 0 3                                              14,141  

46 46 Saeedan Bibi D/O Wallat Bibi 0 1                                                4,714  

47 47 Suriya D/O Wallat Bibi 0 1                                                4,714  

48 48 Pukhraj D/O Wallat Bibi 0 1                                                4,714  

49 49 Ajaib Sultan S/O Fazal Elahi 0 5                                              23,569  

50 50 Fazel Karim Etc.S/O Shera 0 2                                                9,428  

51 51 Yaseen S/OAbdul Rahman 0 9                                              42,424  

52 52  Rahmat Din S/O Abdul Rahman 0 9                                              42,424  

53 53 Rahmat Jan W/O Abdul Rahman 0 5                                              23,569  

54 54 Ghulam Ruqqaya W/O Ghulam Razzaq 44 6                                         4,176,391  

55 55 Ishtiaq Ahmad S/OGhulam Razzaq 71 7                                         6,726,536  
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56 56 Iftikhar Ahmed S/O Ghulam Razzaq 72 7                                         6,820,811  

57 57 Azhar Mahmood S/O Ghulam Razzaq 72 7                                         6,820,811  

58 58 Asad Mahmood S/O Ghulam Razzaq 68 19                                         6,500,275  

59 59 Sajid Razzaq S/O Ghulam Razzaq 68 19                                         6,500,275  

60 60 M.Bashir S/O Karam Elahi 23 8                                         2,206,040  

61 61 N/S Fazal S/O Karim Khan 102 10                                         9,663,208  

62 62 Razia Bibi W/O Ghulam Serwer 19 16                                         1,866,649  

63 63 Tahir S/O Ghulam Serwer 10 17                                         1,022,886  

64 64 Serwat D/O Ghulam Serwer 10 0                                            942,752  

65 65 Naved S/O Ghulam Serwer 10 0                                            942,752  

66 66 Naeem S/O Ghulam Serwer 10 0                                            942,752  

67 67 Zubair S/O Ghulam Serwer 10 0                                            942,752  

68 68 Imran S/O Ghulam Serwer 10 0                                            942,752  

69 69 Ayub S/O Ghulam Serwer 10 0                                            942,752  

70 70 Rubina D/O Ghulam Serwer 6 3                                            579,792  

71 71 Raheela D/O Ghulam Serwer 6 3                                            579,792  

72 72 Aalia D/O Ghulam Serwer 6 3                                            579,792  

73 73 M.Din S/O Samander Khan 5 9                                            513,800  

74 74 M.YaqoobS/O Samander Khan 5 9                                            513,800  
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75 75 Ahmad Din S/O Samander Khan 5 9                                            513,800  

76 76 M.Rafiq S/O M.Ghoos 55 19                                         5,274,697  

77 77 Murtaza Begum W/O Matloob Hussain 4 5                                            400,670  

78 78 M. Farooq S/O Matloob Hussain 10 3                                            956,893  

79 79 Nasir Mahmood S/O Matloob Hussain 10 3                                            956,893  

80 80 Waseem Akthar S/O Matloob Hussain 10 3                                            956,893  

81 81 Baber Matloob S/O Matloob Hussain 10 3                                            956,893  

82 82 Ferhat un Nisa D/O Matloob Hussain 2 14                                            254,543  

83 83 Fakher un Nisa S/O Matloob Hussain 2 14                                            254,543  

84 84 Farrukh Naz S/O Matloob Hussain 2 13                                            249,829  

85 85 M. Shafiq S/O M.Ghoos 19 10                                         1,838,366  

86 86 Akthar Jan D/O M.Ghoos 6 8                                            603,361  

87 87 Matloob Hussain S/O M.Ghoos 6 17                                            645,785  

88 88 Mussafer Khan S/O Bahadur 8 17                                            834,336  

89 89 M.Bashir S/O Karam Elahi 1 1                                              98,989  

90 90 M. Sadiq S/O Karam Elahi 8 5                                            777,770  

91 91 Massod Ara Begum D/O M. Abbas  0 7                                              32,996  

92 92 Amjad Ali S/O M. Abbas  0 9                                              42,424  

93 93 Tariq Mahmood S/O M. Abbas  0 9                                              42,424  
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94 94 M. Ilyas S/O M. Abbas  0 9                                              42,424  

95 95 Tanveer Akthar D/O M. Abbas  0 4                                              18,855  

96 96 Naseem Akthar D/O M. Abbas  0 4                                              18,855  

97 97 Yasmeen Akthar D/O M. Abbas  0 4                                              18,855  

98 98 Rehana Shaheen D/O M. Abbas  0 4                                              18,855  

99 99 Tanveer Ahmad S/O M.Akbar  8 16                                            829,622  

100 100 Rehmat Jan W/O M.Akbar  6 19                                            655,213  

101 101 Bashir Ahmad S/O M.Akbar  8 16                                            829,622  

102 102 Ali Haider S/O M.Akbar  7 11                                            711,778  

103 103 Riaz S/O M.Akbar  7 11                                            711,778  

104 104 Maroof Khan S/O M.Akbar  4 10                                            424,238  

105 105 Murtaza Begum D/O M.Akbar  4 10                                            424,238  

106 106 Zubida Begum D/O M.Akbar  4 10                                            424,238  

107 107 Shanaz D/O Ahmad Ali 4 16                                            452,521  

108 108 Karam Dad S/O Allah Dita 14 9                                         1,362,277  

109 109 Zahoor Ul Haq S/O M. Shafi 2 1                                            193,264  

110 110 M. Shafiq S/O Ghoos 11 2                                         1,046,455  

111 111 M. Akram S/O Abdullah 9 10                                            895,614  

112 112 M.Aslam S/O Abdullah 9 10                                            895,614  
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113 113 M.Afsar S/O Abdullah 9 10                                            895,614  

114 114 Naseem Akthar S/O M.Ashraf  0 12                                              56,565  

115 115 Fazal Jan S/O M.Ashraf  1 12                                            150,840  

116 116 Arshad Mahood S/O M.Ashraf  2 17                                            268,684  

117 117 Bisharat S/O M.Ashraf  2 17                                            268,684  

118 118 Sabir Hussain S/O M.Ashraf  0 12                                              56,565  

119 119 RukhsanaPerveen D/O M.Ashraf  0 19                                              89,561  

120 120 Fazal Karim S/O Abdul Aziz 2 4                                            207,405  

121 121 Zia Ul Haq S/O Fazal Haq 3 13                                            344,104  

122 122 Safdar S/O Serwer 13 6                                         1,253,860  

123 123 Razia Begum W/O Ayub 5 11                                            523,227  

124 124 Sajida Perveen D/O Ayub 5 11                                            523,227  

125 125 Fazal Ahmad S/O M.Afzal 0 4                                              18,855  

126 126 Khurram Zaib S/O M.Afzal 0 4                                              18,855  

127 127 Dulat Jan S/O M.Afzal 0 2                                                9,428  

128 128 Khadija Bibi W/O Safi Ullah 0 2                                                9,428  

129 129 Ghulam QadirS/O Nawab 3 18                                            367,673  

130 130 Abdul Khaliq S/O Nawab 3 8                                            320,536  

131 131 Fazal Dad S/O Karam Dad 4 14                                            443,093  
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132 132 M. Binarus S/O Sher Jung 1 11                                            146,127  

133 133 Raja Khan S/O Muhammad Khan 7 2                                            669,354  

134 134 Nabi S/O Bahadur 1 13                                            155,554  

135 135 M.Khan S/O Bahadur 3 19                                            372,387  

136 136 M. Ramzan S/O Bahadur 3 19                                            372,387  

137 137 Mukkhi W/O Bahadur 1 19                                            183,837  

138 138 Kaneez D/O Bahadur 1 19                                            183,837  

139 139 M. Ashraf S/O Fazal Elahi 9 3                                            862,618  

140 140 Amanat Ali S/O Fazal Elahi 9 3                                            862,618  

141 141 Tariq MahmoodS/OM. Azad 1 19                                            183,837  

142 142 Rahmat Jan S/O M. Azad 1 16                                            169,695  

143 143 Zubaida Bibi S/O M. Azad 1 7                                            127,272  

144 144 Rub NawazS/O M. Azad 1 19                                            183,837  

145 145 Shahzad S/O M. Azad 1 19                                            183,837  

146 146 Akser Jhan S/O Feroz 0 14                                              65,993  

147 147 Allah Dita S/O M. Aajaib 1 2                                            103,703  

148 148 Asghar Khan S/O M. Aajaib 1 2                                            103,703  

149 149 M. Taj S/O M. Aajaib 1 2                                            103,703  

150 150 Nasir Mahmood S/O M. Aajaib 1 2                                            103,703  
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151 151 Siban D/O M. Aajaib 0 7                                              32,996  

152 152 Nabi Bi D/O M. Aajaib 0 7                                              32,996  

153 153 Abdul Rahman S/O Aalif 1 17                                            174,409  

154 154 Sher Zaman S/O Aalif 1 17                                            174,409  

155 155 Ilyas S/O Hayat Ali. 1 17                                            174,409  

156 156 Fatima D/O Hayat Ali. 1 17                                            174,409  

157 157 Noor Hussain S/O Noor Khan 7 16                                            735,347  

158 158 Samunder Khan S/O Faiz 21 12                                         2,036,344  

159 159 Aziz Jan W/O Faiz Alam 0 1                                                4,714  

160 160 Pervez Akthar S/O Faiz Alam 1 1                                              98,989  

161 161 Gulzar Akthar S/O Faiz Alam 1 1                                              98,989  

162 162 Shakeela Bibi D/O Faiz Alam 0 10                                              47,138  

163 163 Shahida Bibi D/O Faiz Alam 0 10                                              47,138  

164 164 Abida Shaheen D/O Faiz Alam 0 10                                              47,138  

165 165 Qazi M. Shafiq S/O M. Ghoos 1 1                                              98,989  

165 Total 1177  1                                     110,966,624  
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ii Mouza Adayala 

1 166 Mubarak Hussain S/OJumma Khan 137 0                                       12,915,702  

2 167 Bisharat Hussain S/O Jumma Khan 144 3                                       13,589,770  

3 168 Fukraz Begum W/O Jumma Khan 15 19                                         1,503,689  

4 169 Daulat S/O Bostan 2 0                                            188,550  

5 170 Munnawer Jan S/O Gulzar Khan 29 10                                         2,781,118  

6 171 Sahib Jan W/O Gulzar Khan 0 19                                              89,561  

7 172 M. Hanif S/O Gulzar Khan 1 7                                            127,272  

8 173 M. Nawaz S/O Gulzar Khan 1 7                                            127,272  

9 174 Khawas S/O Gulzar Khan 1 7                                            127,272  

10 175 Ansar Jan D/O Gulzar Khan 0 13                                              61,279  

11 176 Munnawer Jan D/O Gulzar Khan 0 13                                              61,279  

12 177 M.Taj S/O M. Lal 7 3                                            674,068  

13 178 M. Riaz S/O M. Lal 7 3                                            674,068  

14 179 M. Rafiq S/O M. Lal 7 3                                            674,068  

15 180 Imtiaz Bibi D/O M. Lal 13 11.5                                         1,279,786  

16 181 Yasmeen Bibi D/O M. Lal 13 11.5                                         1,279,786  

17 182 Fazal Jan W/O Fazal Elahi 115 18                                       10,926,496  

18 183 M.Ashraf S/O Daulat 319 12                                       30,130,354  
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19 184 Fazal Jan W/O Karam Elahi 14 8                                         1,357,563  

20 185 Khalid Mahmood S/O M.Ashraf  2 13                                            249,829  

21 186 Fazal Haq S/O Karam Elahi 8 12                                            810,767  

22 187 Aziz ul Haq S/O Karam Elahi 8 12                                            810,767  

23 188 Khalid Mahmood S/O Karam Elahi 8 11                                            806,053  

24 189 Akser Jan W/O Karam Elahi 4 3                                            391,242  

25 190 Perveen Akthar D/O Karam Elahi 4 3                                            391,242  

26 191 M. Fiaz S/O Karam Elahi 0 15                                              70,706  

27 192 M. Farooq S/O Karam Elahi 0 15                                              70,706  

28 193 M. Amjad S/O Karam Elahi 0 15                                              70,706  

29 194 M. NadeemS/O Karam Elahi 0 15                                              70,706  

30 195 Zafran D/O Karam Elahi 0 7                                              32,996  

31 196 Shamim D/O Karam Elahi 0 7                                              32,996  

32 197 Gulnar D/O Karam Elahi 0 7                                              32,996  

33 198 Abdul Rauf S/O Ali Zaman 7 7                                            692,923  

34 199 Abdul LatifAli Zaman 7 7                                            692,923  

35 200 Manzoor Ali S/O Mumtaz Ali 14 15                                         1,390,559  

36 201 Safdar Ali S/O Mumtaz Ali 14 15                                         1,390,559  

37 202 Maqsood Jan W/O Mumtaz Ali 7 7                                            692,923  
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38 203 Anwer Jan D/O Mumtaz Ali 7 7                                            692,923  

39 204 Maroof Jan D/O Mumtaz Ali 7 7                                            692,923  

40 205 Mazloom Jan D/O Mumtaz Ali 6 19                                            655,213  

41 206 M. Aalam S/O Shadman Khan 3 18                                            367,673  

42 207 Lalan Bibi W/O Malik Dad 0 12                                              56,565  

43 208 Abdul Razzaq S/O Malik Dad 0 19                                              89,561  

44 209 M. Akram S/O Malik Dad 0 19                                              89,561  

45 210 Asmat Ali S/O Malik Dad 0 19                                              89,561  

46 211 Sakina Bibi W/O Malik Dad 0 8                                              37,710  

47 212 Zarina D/O Malik Dad 0 9                                              42,424  

48 213 Qudrat Bibi W/O Munshe 0 10                                              47,138  

49 214 M. Binarus S/O Munshe 0 16                                              75,420  

50 215 M. Aarif S/O Munshe 0 16                                              75,420  

51 216 Aabid Hussain S/O Munshe 0 16                                              75,420  

52 217 Muzzafer Begum D/O Munshe 0 7                                              32,996  

53 218 Zubida Bibi D/O Munshe 0 7                                              32,996  

54 219 Mahfooz Begum D/O Munshe 0 7                                              32,996  

55 220 Maqsood Begum D/O Munshe 0 7                                              32,996  

56 221 M. Akthar S/O Piran Dita 298 14                                       28,160,002  
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57 222 M. Aslam S/O Malik 0 3                                              14,141  

58 223 M. Aslam S/O Fazal Khan 15 18                                         1,498,976  

59 224 M. Yousaf S/OMirza Khan 168 14                                       15,904,226  

60 225 Razia Begum W/O Alllah Dad Khan 41 16                                         3,940,703  

61 226 Hamid un Nisa W/O Saida Khan 3 1                                            287,539  

62 227 Ghulam Farid S/O Saida Khan 8 2                                            763,629  

63 228 Ahsan Farid S/O Saida Khan 8 2                                            763,629  

64 229 Shaban Farid S/O Saida Khan 8 2                                            763,629  

65 230 Sobia D/O Saida Khan 4 1                                            381,815  

66 231 Zobia D/O Saida Khan 4 1                                            381,815  

67 232 Elahi Noor D/O Fazal Dad 6 10                                            612,789  

68 233 Qaim Din S/O Hukam Dad 10 18                                         1,027,600  

69 234 Piyari Jan W/O Sher Baz 13 10                                         1,272,715  

70 235 Imtiaz Begum W/O Ejaz Ahmad 17 7                                         1,635,675  

71 236 Tasaduq Hussain S/O Ejaz Hussain 35 11                                         3,351,483  

72 237 Zabardast Khan S/O Ejaz Ahmad 35 11                                         3,351,483  

73 238 Gul Nawaz S/O  Ejaz Ahmad 35 11                                         3,351,483  

74 239 Amir Zadi D/O Ejaz Ahmad 17 4                                         1,621,533  

75 240 Gul Rana D/O Ejaz Ahmad 17 4                                         1,621,533  
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76 241 Samrana D/O  Ejaz Ahmad 17 8                                         1,640,388  

77 242 Anwer Jan W/O Zakari 27 8                                         2,583,140  

78 243 M. Bashir S/O Zakari 77 4                                         7,278,045  

79 244 M. Mushtaq S/O Samunder Khan 22 18                                         2,158,902  

80 245 M.Azim S/O Samunder Khan 34 7                                         3,238,353  

81 246 Aurang Zaib S/O Saif Ali 32 17                                         3,096,940  

82 247 Ayub Khan S/O Sardar Khan 8 13                                            815,480  

83 248 M. Aslam S/O Sahib Din 3 10                                            329,963  

84 249 M. Rashid S/O Sakhi Muhammad 1 14                                            160,268  

85 250 M. Sadiq Sakhi S/O  Muhammad 1 15                                            164,982  

86 251 M. Rafiq S/O Sakhi Muhammad 1 15                                            164,982  

87 252 M. Akber S/O Rahim Dad 1 0                                              94,275  

88 253 Sayd Akber S/O Rahim Dad 1 0                                              94,275  

89 254 Rasham Jan W/O Rahim Dad 0 10                                              47,138  

90 255 Duniya Bibi D/O Rahim Dad 0 10                                              47,138  

91 256 Sumaira Begum D/O Rahim Dad 0 10                                              47,138  

92 257 Fazilat Bibi D/O Rahim Dad 0 10                                              47,138  

93 258 M. Khan S/O Nawab 5 11                                            523,227  

94 259 Niaz S/O Nawab 4 2                                            386,528  
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95 260 M.Sharif  S/O Khan Zaman 2 5                                            212,119  

96 261 M. Zaman S/O M. Khan 2 12                                            245,116  

97 262 Khan Bahadur S/O Ahmad Khan 35 7                                         3,332,628  

98 263 Sajad Elahi S/O Elahi Bux 5 11                                            523,227  

99 264 Mir Afzal S/O Sultan Ahmad 44 2                                         4,157,536  

100 265 M. Iqbal S/O Sadder Din 12 9                                         1,173,726  

101 266 Akbar Jan W/O Fazal Karim 0 1                                                4,714  

102 267 Zamir Akthar S/O Fazal Karim 0 3                                              14,141  

103 268 Abdul Rahim S/O Fazal Karim 0 2                                                9,428  

104 269 Mirza Khan S/O Fazal Karim 0 5                                              23,569  

105 270 Waheed Akthar S/O Fazal Karim 0 2                                                9,428  

106 271 M. Binarus S/O Samunder Khan 2 10                                            235,688  

107 272 Jamil Ahmad S/O M. Afzal 33 16                                         3,186,502  

108 273 Samunder S/O Faiz Alam 0 15                                              70,706  

109 274 M. Sharif S/O Samunder Khan 0 14                                              65,993  

110 275 M. Aarif S/O Samunder Khan 0 14                                              65,993  

111 276 M. Bisharat S/O Samunder Khan 0 14                                              65,993  

112 277 M. Yousaf  S/;O M.Bux 2 1                                            193,264  

113 278 Aurang Zaib S/O Nadir 212 1                                       19,991,056  
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114 279 M.Yousaf S/O Khan 42 0                                         3,959,558  

115 280 Amir Afzal S/O Noor Elahi 0 10                                              47,138  

116 281 Jamil Akthar S/O M.Akbar  0 5                                              23,569  

117 282 M.Aalam S/O Shadman Khan 344 7                                       32,463,665  

118 283 Aziz Ur Rahman S/O Maherban Khan 1 10                                            141,413  

119 284 Saif Ur Rahman S/O Maherban Khan 1 10                                            141,413  

120 285 Asrar ur Rahman S/O Maherban Khan 1 10                                            141,413  

121 286 Abdul Rashid S/O Ghulam Habib 4 12                                            433,666  

122 287 Khurshid Ahmad S/O Taj Muhammad 0 18                                              84,848  

123 288 Rasheed Ahmad S/O Taj Muhammad 0 18                                              84,848  

124 289 Javed Zaman S/O Taj Muhammad 0 18                                              84,848  

125 290 Iftikhar Ahmad S/O Taj Muhammad 0 18                                              84,848  

126 291 Abid Zaman S/O Taj Muhammad 0 18                                              84,848  

127 292 Daulat Khan S/O Allah Dad Khan 63 16                                         6,014,758  

128 293 Muzaffer Khan S/O Allah Dad Khan 63 16                                         6,014,758  

129 294 Ghulam S/O NabiKaloo 0 19                                              89,561  

130 295 Fazal Karim S/O Fazal Din 1 8                                            131,985  

131 296 Aabroo S/O Aamul Din 1 8                                            131,985  

132 297 M. Zaman S/O Fazal Din 3 9                                            325,249  
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133 298 Mula Dad S/O Muzayen 1 3                                            108,416  

134 299 Azhar Nazir S/O Nazir Ahmad 0 18                                              84,848  

135 300 Anjum Nazir S/O Nazir Ahmad 0 18                                              84,848  

136 301 Bhushra Ejaz S/O Ejaz Nazir 0 18                                              84,848  

137 302 Abdul Aziz S/O Karam Elahi 8 2                                            763,629  

138 303 Sabir S/O Karam Elahi 8 2                                            763,629  

139 304 Bashir Ahmad S/O Ali Akram 60 1                                         5,661,226  

140 305 Ghazala Saleem D/O Saleem Ahmad 15 19                                         1,503,689  

141 306 Shafiq Gul S/O Shamim Ahmad 16 7                                         1,541,400  

142 307 Bashindagan Deh 0 6                                              28,283  

143 308 Mian Fazal 9 4                                            867,332  

144 309 Sharfoo S/O Dito 3 6                                            311,108  

145 310 Mouzed S/O Dito 0 10                                              47,138  

146 311 Mahlan S/O Dito 0 10                                              47,138  

147 312 Muhammad S/O Mehra 3 6                                            311,108  

148 313 Saifo S/O Natho 1 1                                              98,989  

149 314 Wali S/O Natho 1 1                                              98,989  

150 315 Ghulab S/O Sharaf 1 12                                            150,840  

151 316 Dina S/O Sharaf 1 12                                            150,840  
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152 317 Wazir Ahmad Etc. S/O Fazal Din 0 2.5                                              11,784  

152 Total 2979  12                                     280,900,029  
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iii Mouza Gorukh pur 

1 
318 Ali Asghar S/O Jahan Dad 1 11                                            146,127  

2 
319 M. Yaqoob S/O Jahan Dad 1 11                                            146,127  

3 
320 Mahboob Khan S/O Jahan Dad 1 11                                            146,127  

4 
321 Fatima Bibi W/O Ali Ahmad 0 3                                              14,141  

5 
322 Abdul Shakoor S/O Ali Ahmad 0 7                                              32,996  

6 
323 Rehana Kausar D/O Ali Ahmad 0 3                                              14,141  

7 
324 Sufiana Kausar D/O Ali Ahmad 0 3                                              14,141  

8 
325 Nazeen D/OAli Ahmad 0 3                                              14,141  

9 
326 Siman Bibi D/O Ali Ahmad 0 3                                              14,141  

10 
327 Nafeesa Bibi D/O Ali Ahmad 0 3                                              14,141  

11 
328 Pyari Jan D/O Ali Zaman 0 6                                              28,283  

12 
329 M. Ghalab S/O Ali Zaman 1 2                                            103,703  

13 
330 Perveen Akthar D/O Ali Zaman 0 11                                              51,851  

14 
331 Zohra Khatoon W/O Ali Zaman 0 11                                              51,851  

15 
332 Ziyarub Khan S/O Sajawal Khan 11 16                                         1,112,447  

16 
333 Tariq Mahmood S/O M. Azim 11 16                                         1,112,447  

17 
334 Maherban S/O Karamat 35 8                                         3,337,342  

18 
335 Miran Jan W/O Allah Dad Khan 3 10                                            329,963  
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19 
336 M.Arif S/O Allah Dad Khan 3 1                                            287,539  

20 
337 M.Azam S/O Allah Dad Khan 3 1                                            287,539  

21 
338 Ghulam Mustafa S/O  Allah Dad Khan 3 1                                            287,539  

22 
339 Ali Nawaz S/O Allah Dad Khan 3 1                                            287,539  

23 
340 Zahoor Hussain S/O Allah Dad Khan 3 1                                            287,539  

24 
341 Khalid Mahmood S/O Allah Dad Khan 3 1                                            287,539  

25 
342 Khalida Perveen D/O Allah Dad Khan 1 10                                            141,413  

26 
343 Sajida Perveen D/O Allah Dad Khan 1 10                                            141,413  

27 
344 Abida Perveen D/O Allah Dad Khan 1 10                                            141,413  

28 
345 Suriya Perveen D/O Allah Dad Khan 1 10                                            141,413  

29 
346 M. Riaz S/O Karam Dad 0 6                                              28,283  

30 
347 Zarat Bibi W/O Karam Dad 0 3                                              14,141  

31 
348 Nasreen Bibi D/O Karam Dad 0 3                                              14,141  

32 
349 Khadija W/O Fazal Din 0 4                                              18,855  

33 
350 M. Akram S/O Mulla Bux 1 4                                            113,130  

34 
351 Razia Begum W/O Mulla Bux 0 12                                              56,565  

35 
352 Nasreen Bibi W/O Akser 0 3                                              14,141  

36 
353 M.Jaffer S/O Akser 0 8                                              37,710  

37 
354 M. Qadeer S/O Akser 0 8                                              37,710  
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38 
355 Iffat Perveen D/O Akser 0 4                                              18,855  

39 
356 M. Afzal S/O Walayet Khan 0 9                                              42,424  

40 
357 Maqsooda Begum W/O Jamil Akthar 7 5                                            683,495  

41 
358 Tahir Jamil S/O Jamil Akthar 25 10                                         2,404,018  

42 
359 Azhar Jamil S/O Jamil Akthar 25 10                                         2,404,018  

43 
360 Mansub Khan S/O Ghulam Haider 29 19                                         2,823,542  

44 
361 Sewer Jan W/O Ulfat Hussain 1 7                                            127,272  

45 
362 M.Saleem S/O Ulfat Hussain 2 18                                            273,398  

46 
363 M. Shafiq S/O Ulfat Hussain 1 8                                            131,985  

47 
364 Sultan Mahmood S/O Ulfat Hussain 1 8                                            131,985  

48 
365 M.Amin S/O Ulfat Hussain 1 8                                            131,985  

49 
366 Farid Begum D/O Ulfat Hussain 0 14                                              65,993  

50 
367 Fahmida Begum D/O Ulfat Hussain 0 14                                              65,993  

51 
368 Saeeda Begum D/O Ulfat Hussain 0 14                                              65,993  

52 
369 Ghulam Rasool S/O Makhan 7 2                                            669,354  

53 
370 Rasool Bibi W/O Makhan 0 10                                              47,138  

54 
371 Yaseen S/O Makhan 0 14                                              65,993  

55 
372 Abdul Ghafoor S/O Makhan 0 14                                              65,993  

56 
373 Chani D/O Makhan 0 7                                              32,996  
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57 
374 Ferzand Begum D/O Makhan 0 7                                              32,996  

58 
375 Mirza Bibi D/O Ghulam Rasool 0 1                                                4,714  

59 
376 M. Rasheed S/O Ghulam Rasool 0 3                                              14,141  

60 
377 M. Rafiq S/O Ghulam Rasool 0 3                                              14,141  

61 
378 Zamurd Ali S/O Ghulam Rasool 0 3                                              14,141  

62 
379 M. Arif S/O Ghulam Rasool 0 3                                              14,141  

63 
380 Syed Rasool S/O Makhan 0 14                                              65,993  

64 
381 Ferman Ali S/O Sultan Ali 24 13                                         2,323,884  

65 
382 M. Yousaf S/O Hussain Jee 4 18                                            461,948  

66 
383 M. Zaman S/O Sultan 1 10                                            141,413  

67 
384 M. Binarus S/O Samunder Khan 1 13                                            155,554  

68 
385 M. Basharat S/O Samunder Khan 1 13                                            155,554  

69 
386 M. Sharif S/O Samunder Khan 1 13                                            155,554  

70 
387 M. Arif S/O Samunder Khan 1 13                                            155,554  

71 
388 Biwi W/O Nau Alam 2 6                                            216,833  

72 
389 M.Yousaf W/O M.Bux 0 12                                              56,565  

73 
390 Abdur Rahman S/O Alaf 21 17                                         2,059,913  

74 
391 Aashiq Hussain S/O Sher Zaman 8 18                                            839,049  

75 
392 Nazar Hussain S/O Sher Zaman 8 18                                            839,049  
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76 
393 Ferzand Begum W/O Sher Zaman 4 9                                            419,525  

77 
394 Kalsoom Begum D/O Sher Zaman 4 9                                            419,525  

78 
395 Noor Hussain S/O Ali Muhammad 21 5                                         2,003,348  

79 
396 Fatima Bibi W/O Hayat Ali. 1 9                                            136,699  

80 
397 Siftan W/O Samunder Khan 0 12                                              56,565  

81 
398 M. Din S/O Samunder Khan 0 17                                              80,134  

82 
399 Ahmad Din S/O Samunder Khan 0 17                                              80,134  

83 
400 Yaqoob S/O Samunder Khan 0 17                                              80,134  

84 
401 Mahboob S/O Samunder Khan 0 17                                              80,134  

85 
402 Khalida D/O Samunder Khan 0 8                                              37,710  

86 
403 Zubaida Bibi D/O Samunder Khan 0 8                                              37,710  

87 
404 Biwi Jan W/O Murid 0 17                                              80,134  

88 
405 Karim Jan W/O Fatteh 1 0                                              94,275  

89 
406 Maqsod Jan  S/O Fatteh 1 0                                              94,275  

90 
407 Fazal Jan S/O Samunder Khan 3 6                                            311,108  

91 
408 Karim Bux S/O Elahi Bux 1 0                                              94,275  

92 
409 Sakina D/O Elahi Bux 0 10                                              47,138  

93 
410 Ziulfiqar Ali S/O M. Riasat 9 2                                            857,904  

94 
411 Hafeez Ahmad S/O M. Riasat 9 2                                            857,904  
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95 
412 Ditto D/ONatho 0 13                                              61,279  

96 
413 Sunno S/O Natho 0 13                                              61,279  

97 
414 Elahi S/O Natho 0 13                                              61,279  

98 
415 Ghulab S/O Sharaf 1 0                                              94,275  

99 
416 Dina S/O Sharaf 1 0                                              94,275  

100 
417 Muhammad S/O  Mundo 2 0                                            188,550  

101 
418 Goder S/O Bundo 2 0                                            188,550  

101 Total 359  12                                       33,901,362  
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 Mouza Gidh Pur 

1 419 M. Rafiq S/O M. Shafiq 20 0                                         1,954,824  

2 420 Mola Dad S/O M. Shafiq 20 19                                         2,047,678  

3 421 Khadija Bibi W/O M. Iqbal 2 2                                            205,257  

4 422 Yasir Iqbal S/O M. Iqbal 2 13                                            259,014  

5 423 Qaiser Iqbal S/O M. Iqbal 2 13                                            259,014  

6 424 Nasir Iqbal S/O M. Iqbal 2 13                                            259,014  

7 425 Asia Iqbal D/O M. Iqbal 1 6                                            127,064  

8 426 Sadia Iqbal D/O M. Iqbal 1 6                                            127,064  

9 427 Saika Iqbal D/O M. Iqbal 1 6                                            127,064  

10 428 Nasira Iqbal D/O M. Iqbal 1 6                                            127,064  

11 429 Zakkiya Iqbal D/O M. Iqbal 1 6                                            127,064  

12 430 Fazal Din S/O Saif Ali 6 13                                            649,979  

13 431 Fazal Karim S/O Raja 0 2                                                9,774  

14 432 M. Hussain S/O Fateh Din 2 13                                            259,014  

15 433 M. Sadiq S/O  Fateh Din 2 13                                            259,014  

16 434 Zareena D/O Fateh Din 1 6                                            127,064  

17 435 M. Maskeen S/O Zaman 12 10                                         1,221,765  

18 436 Imam Din S/O Aamir 8 15                                            855,236  

19 437 Muhammad Jee S/O Nadir 0 1                                                4,887  

20 438 Hashmut Ali S/O Qaim Ali 14 16                                         1,446,570  

21 439 Bisharat Ali S/O Qaim Ali 14 16                                         1,446,570  

22 440 Niaz Ali S/O Allah Dad Khan 20 13                                         2,018,356  

23 441 Raham Ali S/O Allah Dad Khan 46 17                                         4,579,175  
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70 488 Nasreen Akthar D/O Fazal Karim 0 11                                              53,758  

71 489 Tazeem Akthar D/O Fazal Karim 0 11                                              53,758  

72 490 Shahida Perveen D/O Fazal Karim 0 11                                              53,758  

73 491 Zubida Perveen D/O Fazal Karim 0 11                                              53,758  

74 492 M. Ramzan S/O Fazal Din 2 3                                            210,144  

75 493 M. Salman S/O Fazal Din 2 1                                            200,369  

75 Total 551  0                                       53,855,401  
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Appendix-3 

 

National Resettlement Policy: Objectives and Princi ples 
 
(i) Avoid or minimize adverse social impacts in a project wherever feasible; and where 

adverse impacts cannot be avoided, the mitigation measures and resettlement 
activities should be conceived and executed as development programmes and the 
affected persons would be provided opportunity to share the project benefits. 

 
(ii) Provide the Project Affected Persons (APs) with sufficient compensation and 

assistance for their lost assets that will assist them to improve or at least restore their 
living standards, income earning or production capacity to the pre-project levels. 

 
(iii) Provide a development opportunity to all vulnerable groups (including poverty 

groups, women headed households, refugees and those without security of tenure, 
usufruct rights, etc.). The vulnerable population should receive special assistance to 
bring them at least to a minimum living standard. 

 
(iv) All the population adversely affected by the project should be eligible for sharing the 

social and economic benefits, to be accrued after completion of the project. 
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Appendix-4 

Resettlement Practices in Pakistan 
 
(i) Capital Development Authority (CDA) Islamabad, is exercising varied practices to 

resettle various affected groups. The authority, on the one hand, is arranging for 
relocating the affected persons of “katchi abadis”; and on the other, rehabilitating the 
displaced persons in model villages of Islamabad. 

 

(ii) Katchi abadis, requiring removal and relocation, are Esa Nagri (Sector I-9/1), Dhoke 
Najju (Sector I-10/4), Haq Bahu (I-11/4) and Muslim Colony (I-11/4). The number of 
affectees (registered as eligible dwellers) is 1,71710. These “abadis” are lying within 
the ROWs of planned roads. The removal has been initiated. The first affectee is the 
“abadi” of Dhoke Najju, which was lying within the ROW of I.J. Principal Road - 
segregating the twin cities of Islamabad and Rawalpindi. According to the survey 
conducted by CDA, only 197 (out of 278) have been accepted as eligible dwellers. 
Among these, 169 dwellers have been allocated plots at Frash, with the assurance 
that they will not sell out the allotted plots, even after paying the full amount and 
becoming the owners. The affectees have not been paid any compensation, 
considering that they were occupying the state land. Moreover, each allottee has to 
pay Rs. 21,000 (Rs. 4,000 or Rs. 8,000 as down payment and balance in 33 equal 
monthly installments) for a 3 Marla (about 74 m2) plot. The relocation of the people of 
Dhoke Najju has brought about several socio-economic negative impacts, including 
increase in the poverty level. 

 
(iii)  During 2002-03, the Revenue Department, City District Government Karachi, on 

behalf of NHA, has acquired land for the construction of 16.4 km long Lyari 
Expressway having ROW ranging between 150 m and 250 m. The households that 
have been affected are 14,811. They are being resettled in three designated housing 
schemes (namely Hawksbay, Taiser Town and Baldia Township), lying close to the 
affected areas. The affected households have been awarded cash compensation (Rs. 
50,000 to each household) in addition to 80 sq.yds (about 67 m2) plots free of cost. 
The commercial banks and other financial institutions have been asked by State Bank 
to formulate comprehensive policy for extending small loans on easy installments to 
the affectees. 

 

(iv) In Mangla Dam raising project the number of affected households were about 9,000.  
They have been given compensation for their land and houses coupled with 10% 
premium as compulsory purchase. In addition they are being allotted plots in New 
City, being planned for a population of 50,000.  
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Appendix-5 
 

ADB Resettlement Policy: Objectives and Principles 
 

(i) Involuntary resettlement should be avoided where feasible. 
 
(ii) Where population displacement is unavoidable, it should be minimized by 

exploring all viable project options. 
 
(iii) People unavoidably displaced should be compensated and assisted, so that 

their economic and social future would be generally as favorable as it would 
have been in the absence of the project. 

 
(iv) People affected should be informed fully and consulted on resettlement and 

compensation options. 
 
(v) Existing social and cultural institutions of resettlers and their hosts should be 

supported and used to the greatest extent possible, and resettlers should be 
integrated economically and socially into host communities. 

 
(vi) The absence of a formal legal title to land by some affected groups should not 

be a bar to compensation; particular attention should be paid to households 
headed by women and other vulnerable groups, such as indigenous peoples 
and ethnic minorities, and appropriate assistance provided to help them 
improve their status. 

 
(vii) As far as possible, involuntary resettlement should be conceived and 

executed as a part of the project. 
 
(viii) The full costs of resettlement and compensation should be included in the 

presentation of project costs and benefits. 
 
(ix) Costs of resettlement and compensation may be considered for inclusion in 

bank loan financing for the project. 



Page 41/73 

Appendix-6 
 

Islamabad Displaced Persons Rehabilitation Policy, 1996 
A. Policy 

Residential plots in model villages in Islamabad or agricultural land in the colony 
districts of the Punjab and Sindh or agro-farms in Islamabad will be offered to the 
affectees, on humanitarian grounds, for their permanent rehabilitation. 

 
B. Allotment of Residential Plots 
 
(1) Where the land acquired is with or without built up property thereon and the area of 

land acquired is: 
(a) 4 kanals (i.e. 0.20 ha) or more but  A plot of 25’ x 60’ size.  

Less than 10 kanals (i.e. 0.50 ha). 
(b) 10 kanals (i.e. 0.50 ha) or more.  A plot of 30’ x 60’ size for every 

complete unit of 10 kanals 
(i.e. 0.50 ha) of acquired land. 

Provided that where the land acquired is less than 4 kanals (i.e. 0.20 ha), the 
affectee will be allowed to join other affectees to make up the deficiency in the 
minimum area of 4 kanals (i.e. 0.20 ha) to be eligible for joint allotment of a plot. 
 

(2)  Where built up property is acquired in Abadi Deh, residential plots will be allocated to 
the affectees notwithstanding the ownerships of the land beneath the built up 
property on the following criteria:  
(a) 300 to 499 Sft.    A plot of 25’ x 50’ size. 
(b) 00 Sft. & upwards.    A plot of 30’ x 60’ size. 

 
The allotment will, however, be subject to the condition that the affectee has not 
availed any benefit against acquisition of land, if any, acquired from him, provided 
that where the acquired built up property is located outside Abadi Deh, residential 
plots will be allotted to the affectee of the built up property, as in the case of Abadi 
Deh, only if the land beneath is owned by the affectee himself. 

 
C. Allotment of Agricultural Land 

 
Where an affectee individually, or a group of affectees, has lost in acquisition to the 
CDA cultivable land not less than 50 kanals (i.e. 2.50 ha) in area, he or, as the case 
may be, they will have the option to apply, in lieu of the residential plot, for agriculture 
land in the colony districts of the Punjab and Sindh under the colonization scheme in 
which case he or they will be issued Eligibility Certificate (EC) for double the area of 
land acquired from him or, as the case may be, them. 
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D. Allotment of Agro-Farms 
 
(1)  Where an affectee individually, or a group of affectees, has lost in acquisition to the 

CDA cultivable land not less than 100 kanals (i.e. 5.00 ha) in area, he or, as the case 
may be, they will have the option to apply, in lieu of the residential plot and the 
agriculture land in the colony districts, for agro-farm in Islamabad: provided that in 
case of grouping, no member of the group should have lost in acquisition less than 
10 kanals (i.e. 0.50 ha) of land. 

 
(2)  The affectee or the group of affectees opting for agro-farm under sub-para (1) shall 

be allowed one agro-farm of about 20 kanals (i.e. 1.00 ha) for every complete unit of 
100 kanals of land acquired from him or, as the case may be, them. 
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Appendix-7 

Detailed Cost Derivation 

 

 
Rehabilitation of Sewage Treatment Plant: 

  
No. 

Detail of Asset 
Approx. Area 
(hectors) or 
Number (nos.) 

Rate (Rs.) Estimated Cost 
(Million Rs.) 

1. Agriculture land  250 hectares 1.92 million/ha 480.00 

5. Seasonal crop/trees One job Lump sum 2.00 
7. Wells 28 Nos. 0.06 million/no 1.68 
9. Cattle sheds & go downs 8 Nos 0.1 million/no 0.80 
 Total 484.48 
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Appendix-8 
 

Consultative Meetings with the APs of  Sewage Treatment Plant  
 
I.         Introduction:  
 
1. A number of Consultative Meetings with individuals and small groups of APs were 
held (during second week of July 2006) in the area to understand the point of view of local 
residents. The meetings were held with the following objectives: 
 

·  To understand the point of view of the local residents 
·  To evaluate the extent of willingness for selling the required land  
·  To understand Effected Persons resettlement requirements 
·  To give them an understanding of the Treatment Plant with its details 
·  To address the fears and misunderstanding of the local residents  
·  To understand their Socio-economic and environmental concerns 

 
II. Methodology 
  
2. To carry out these consultations, the consultants adopted a strategic (top-to-
 bottom) and flexible approach where by influential/ elected representatives were 
 earlier briefed and taken into confidence for holding community/APs level  meetings.   
 

·  Meetings influential/elected representatives of the area. 
·  Candid meetings with residents 
·  Small group meetings with men 
·  Small group meetings with females 

III. Influential/elected representatives  
 
3. The Union Council members and other influential figures from all four villages were   
identified for holding consultations on the subject. The agenda of the meetings revolved 
around creating awareness about the proposed STP and removing any mis-conceptions, if 
any, on land acquisition process including the kind of rate and price they are looking for, and 
the social concerns etc. 
 
4. In village Jabbar Miana initial meeting was held with Qazi Asad along with two UC 
members. Qazi’s in this village holding political hold as well as major share in land holding, 
their total land ownership is around 1200 kanals. The group was quite familiar with the STP 
setup and its consequences but their main interest was in the price being offered, 
methodology of purchase of land. They also knew that the section 4 for acquisition of land 
has already been issued and land titles for APs notified. They had a very morbid picture of 
environmental impact of the plant which was highly exaggerated.  
 
5. Similar meetings were organized in the other two villages as well. In village Adiala, 
which holds 90% of the required land, meeting was held with UC councilors and Malik 
Jehangir (a large land owner) has only one concern, the price and mode of payment. He 
pointed out the developer’s activity in the area and the fact that they pay cash in 45 days and 
do not even take immediate possession. Jehangir Ahmad of village Gorakhpur was also in 
favor of giving the land to the developers as this would enhance the value of adjacent lands 
in the area where as in case of STP, the land prices will fall, in his opinion.  
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6. The Union Council Nazims and councilors of the area were quite neutral and agreed 
to extend all possible support for the land acquisition for STP; however they also stressed 
upon the need of a speedy transaction due to demand and rising trend of the land prices. 
 
IV. Candid Meetings 
 
7. Candid meetings were held with individuals of the area and small groups of 
inquisitive folks took place. Most of the time the individuals or small groups came up to the 
team to ask what are they doing in the area and on our brief explanation a dialogue started. 
It was observed that the awareness level regarding the proposed STP is quite adequate. 
This was primarily due to the earlier efforts of land acquisition in the area, regular coverage 
by newspapers and a great deal could be attributed to the awareness campaign durinmg the 
project processing according to the guidelines on ADB. 
 
8. Land owners were concerned about the price and mode of payment, whereas the 
landless tenants were more interested in the job opportunities resulting due to the STP. 
Some elders were showed their concern about the Environmental impact and the pollution 
levels as a result of such a large dump of smelly sewage water collected in one place. We 
tried to satisfy them by talking about the superior design of STP and that all of those 
problems have been taken care off, but it was difficult to satisfy their skepticism. Somehow 
or the other, most of the people living in the nearby areas of proposed STP have a feeling 
that they will have to move from this area after selling their lands and that’s why they want 
the best deal and as quickly as possible. 
 
V. Small Group Meetings: 
 
9. Two such meetings were organized in the village Adiala and Jabbar Miana, primarily 
with small land holders and landless residents. One such meeting in Adiala was set up on 
the request of Raja Ishtiaq Hussain, a small land holder in the area. Almost 12 persons 
attended the meeting in the pouring rain, which showed their level of interest. Their prime 
concern was the price structure and the mode of payment. They expressed their displeasure 
over the possibility of any local notable to assume the role of acquisition agent for land 
procurement. They wanted the project or the Government agencies should buy land direct 
from every one on uniform basis to avoid any kind of nepotism or prejudice. 
 
VI. Meetings with Women in three Villages: 
 
10. According to the Gender Policy of ADB it was important to involve the women in the 
consultative process but there had been hardly any opportunity to do that. A special effort 
was made to hold such meeting by inducting a female social organizer (Humera Latif) 
already worked in the SWEEP program and was know to some school teachers and ex-UC 
councilors of this area.  
 
11. Humera with the help of two school teachers held three meetings with the women in 
Jabbar Miana, Adiala and Gidhpur. The participants were quite vocal and expressed their 
concerns quite openly. Their main complaint was that no one involves them in anything and 
all decisions are taken by men on their own. They were aware of the STP and rather 
believed in the exaggerated version of the Environmental impact, which was their prime 
concern. They pointed out the fact that it is them and little children who live here, where as 
men go out of the area on their respective jobs etc. and it will be them who would have to 
suffer the most, so there should be some compensation for them as well.  
 
 
 
VII. Meeting at Union Council Adiala Office 
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12. The meeting was arranged by PEIP consultants at Union Council Adiala office. The 
meeting was held to discuss the modalities of land procurement with the land owners and 
local residents. Around 50 persons were present in the meeting. All aspects of project were 
discussed with them and numerous questions were answered. 
 
13. Two major issues dominated the meeting:  
 
a. Willingness & mode of transaction for the STP project.  
b. Major environmental concerns of the STP.  

 
The participants were asked to give their choice on three options;  
 
·        Cash against land 
·  Some local land against land 
·  Irrigational land against land  
 
14. There was a general consensus over cash against land and selling of land at an 
optimal price with a very quick transaction. On the environmental concerns, majority of 
participants were of the view that the village would be unfit to live. Also that the entire fertile 
land will be wasted for the STP project and they would be without any occupation. 
 
15. The Consultants briefed them about the social package and the other economic 
incentives offered by the Government & the bank is thinking of offering to the villages for 
dislocation and loss of life. People showed their interest in tangible benefits instead of wage 
promises. 
 
16. At both the locations, one question was repeatedly asked about the value 
assessment of land. The consultants briefed the concerned audience that the government 
requires solid evidence of land transaction and the past history to determine the value of 
land for any land acquisition activity. We were informed that in village Jabber Miana the land 
registry value has been recorded at Rs. 100,000 per Kanal and the team was informed that 
efforts are under way for registry of the value of Rs. 200,000 per Kanal, just to establish a 
precedent. 
 
 


